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CITY OF NEWARK

Delaware

CONTRACT NO. 19-08

RODNEY COMPLEX — DEMOLITION

NOTICE OF LETTING

Sealed bids will be received by the City of Newark, Delaware until 2:00 p.m. local time on May 14,
2019. The bids will then be publicly opened and read aloud in City of Newark Council Chambers,
220 South Main Street, Newark, Delaware 19711 for the following project: Rodney Complex —
Demolition.

The Rodney Complex — Demolition project includes but is not limited to installation of a chain link
fence, site controls, and complete removal of all buildings, foundations, utilities, and infrastructure
within the demolition boundary as shown on the contract drawings. The contract documents may
be obtained from the City’s web page www.cityofnewarkde.us/bids.apsx.

A mandatory pre-bid meeting will be held at the project site at the tennis courts located at 103
Hillside Road, Newark Delaware on April 23, 2019 at 10:00 a.m. local time. Funding for this project
is through the State of Delaware Clean Water State Revolving Fund and attention of the bidder is
particularly called to the requirements of this program contained in the bid documents. The work
will be subject to the Equal Opportunity requirements of the program. All contractors and
subcontractors performing work covered by this contract must pay their workers the State of
Delaware prevailing wages and fringe benefits determinations for the classifications. The City of
Newark reserves the right to waive any informalities and to reject any or all bids. Each Bidder must
submit a bid security of not less than ten (10) percent of the bid amount, in a form and subject to
the conditions provided in the contract documents. No bid may be withdrawn within thirty (30)
days after the actual date of the bid opening.


http://www.cityofnewarkde.us/bids.apsx

DELAWARE WATER POLLUTION CONTROL REVOLVING LOAN
FUND

PROGRAM REQUIREMENTS
Stormwater Projects

Department of Natural Resources and Environmental Control
Office of the Secretary
Environmental Finance
97 Commerce Way, Suite 106
Dover, DE 19904-7794

Updated: February 2018
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SUBPART A
Prevailing Wage Regulations

A. Prevailing Wages Requirements

a. The Project or Program to which the work covered by this contract pertains to is being
assisted by the State of Delaware and the US Environmental Protection
Agency (EPA) therefore the prevailing wage provisions of the Clean
Water State Revolving Loan Fund (CWSRF) Program are included in this Contract.

b. Loan recipients or engineering representatives are to verify with the State of
Delaware Department of Labor (DE DOL) the appropriate wage determination before
they go out for competitive bidding.

c. All contractors and subcontractors performing construction work covered by this
contract must pay their laborers and mechanics the State of Delaware prevailing wages
and fringe benefits determinations for the classifications.

d. All contractors and subcontractors performing construction work covered by this
contract must conform to the State of Delaware Prevailing Wage regulations.

B. Delaware Prevailing Wages

a. Delaware Prevailing Wage Regulations, Worker Classifications, Current Prevailing
Wage Rates and forms may be found at:
http://www.delawareworks.com/industrialaffairs/services/LaborLawEnforcementinfo.s
html#pw1 or by contacting:

State of Delaware

Department of Labor Division of Industrial Affairs
225 Corporate Blvd. Suite 104

Newark, DE 19702

Telephone No. (302) 761-8200

b. All Contractors and subcontractors must submit to Delaware DOL (at the above
address) and to the loan recipient sworn certified DE DOL payroll forms on a weekly
basis.


http://www.delawareworks.com/industrialaffairs/services/LaborLawEnforcementInfo.shtml%23pw1
http://www.delawareworks.com/industrialaffairs/services/LaborLawEnforcementInfo.shtml%23pw1
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A.

SUBPART B:
Equal Opportunity Clause (41 CFR 60-1.4)

Executive Order 11246 (Applicable to Contracts/subcontracts above $10,000).

During the performance of this contract the contractor and all subcontractors agree as
follows:

The contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or national origin. The
contractor will take affirmative action to ensure that applicants are employed, and
that employees are treated during employment without regard to their race, color,
religion, sex, or national origin, such action shall include, but not be limited to the
following: employment, upgrading, demotion, or transfer, recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of
compensation; and selection of training, including apprenticeship. The contractor
agrees to post in conspicuous places, available to employees and applicants for
employment, notices to be provided setting forth the provisions of this
nondiscrimination clause.

The contractor will, in all solicitations or advertisements for employees placed by or
on behalf of the contractor, state that all qualified applicants will receive
considerations for employment without regard to race, color, religion, sex, or
national origin.

The contractor will send to each labor union or representative of workers with
which he has a collective bargaining agreement or other contract or understanding, a
notice to be provided advising the said labor union or workers’ representatives of the
contractor’s commitments under this section, and shall post copies of the notice in
conspicuous places available to employees and applicants for employment.

The contractor will comply with all provisions of Executive Order 11246 of
September 24, 1965, and of the rules, regulations, and relevant orders of the
Secretary of Labor.

The contractor will furnish all information and reports required by the Executive
Order 11246 of September 24, 1965, and by rules, regulations, and orders of the
Secretary of Labor, or pursuant thereto, and will permit access to his books, records,
and accounts by the administering agency and the Secretary of Labor for purposes of
investigation to ascertain compliance with such rules, regulations, and orders.

In the event of the contractors’ noncompliance with the nondiscrimination clauses of
this contract or with any of the said rules, regulations, or orders, this contract may
be cancelled, terminated, or suspended in whole or in part and the contractor may be
declared ineligible for further Government contracts or federally assisted
construction contracts in accordance with procedures authorized in Executive Order
11246 of September 24, 1965, and such other sanctions may be imposed and remedies
invoked as provided in Executive Order 11246 of September 24, 1965, or by rule,
regulation, or order of the Secretary of Labor, or as otherwise provided by law.

6
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g. The contractor will include the portion of the sentence immediately preceding
Paragraph (1) and the provisions of Paragraphs (1) through (7) in every
subcontract or purchase order unless exempted by rules, regulations, or orders of
the Secretary of Labor issued pursuant to Section 204 of Executive Order 11246 of
September 24, 1965, so that such provisions will be binding upon each
subcontractor or vendor. The contractor will take such action with respect to any
subcontract or purchase order as the administering agency may direct as a means of
enforcing such provisions, including sanctions for noncompliance: Provided
however, that in the event a contractor becomes involved in, or is threatened with
litigation with a subcontractor or vendor as a result of such direction by the
administering agency the contractor may request the United States to enter into
such litigation to protect the interests of the United States.

SUBPART C:
Certification of Non-segregated Facilities (41 CFR 60-1.8)

Bidders and offerors are cautioned as follows: By signing this bid or offer, the bidder or offerors
will be deemed to have signed and agreed to the provisions of the “Certification of Nonsegregated
Facilities” in this solicitation. The certification provides that the bidder or offeror does not
maintain or provide for his employees facilities which are segregated on a basis of race, creed,
color, or national origin, whether such facilities are segregated by directive or on a de facto basis. The
certification also provides that he will not maintain such segregated facilities.

SUBPART D
Civil Rights Act of 1964
The contractor and any subcontractors shall not, on the grounds of race, color, or national origin, or

sex, exclude from participation in, deny the benefits of, or subject to discrimination any person under
any program or activity receiving Federal financial assistance.
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SUBPARTE
Section 13 of PL 92-500; Under the Federal Water Pollution Control Act;
Rehabilitation Act of 1973; PL 93-112; and Age Discrimination Act of 1975

The contractor and any subcontractors shall not on the ground of race, color, national origin, or
sex, exclude from participation in, deny the benefits of, or subject to discrimination any person or
activity funded in whole or in part with Federal funds. Any prohibition against discrimination on the
basis of age under the Age Discrimination Act of 1975, or with respect to any otherwise
qualified handicapped individual as provided in Section 504 of the Rehabilitation Act of 1973 shall
also apply to any such program of activity.

SUBPART F
Required Provisions of 40 CFR Part 31 Subpart C

A. Contracts awarded in excess of $10,000

1.  Equal Employment Opportunity Clause
a. The contractor agrees to comply with Executive Order 11246, entitled Equal
Employment Opportunity, “as amended by Executive Order 11375, and as
supplemented in Department of Labor regulations (41 CFR Part 60).

B. Contracts awarded in Excess of $100,000

1.  Violating Facilities Clause
a. The contractor agrees to comply with all applicable standards, orders or
requirements issued under section 306 of the Clean Air Act (42 U.S.C 1857
(h), section 508 of the Clean Water Act (33 U.S.C. 1368), Executive Order
11738, and EPA regulations (40 CFR Part 15) which prohibits the award of
this contract to facilities included on the EPA List of Violating Facilities.
The contractor shall report violations to EPA.
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SUBPART G
Suspension and Debarment and Other Responsibility Matters

The Project or Program to which the work covered by this contract pertains to is being assisted by the
State of Delaware and the following provision is included in this Contract pursuant to the provisions
applicable to such SRF Program. Loan Recipients or engineering representatives are to refer to the
“List of parties excluded from Federal Procurement and Non-Procurement Programs” to insure that the
contractor or subcontracts are not on this list. A search for exclusion records can be made at the official
US government System for Award Management website at https://www.sam.gov. For assistance visit
the Federal Service Desk online at www.fsd.gov or by calling (866) 606-8220.

ACCESS TO PROJECT SITE

The Contractor shall allow representatives of U.S. EPA and the State of Delaware DNREC access to
the project site.

PROJECT SIGN

The contractor shall provide and erect a sign at a prominent location at each construction site. The
sign and location shall be approved by the Engineer. The sign shall be prepared in accordance
with the attached detailed instructions. It shall be the responsibility of the Contractor to maintain the
sign in good condition throughout the life of the project.

The sign wording shown on Figure 1 is an example only and must be adapted to suit each project.
The Contractor shall be responsible for obtaining the appropriate wording from the Engineer.

The project sign for this project is also required to have the EPA logo. See guidance below:


https://www.sam.gov/
http://www.fsd.gov/
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WORKING FOR YOU TO PROVIDE CLEAN WATER
FOR TODAY & TOMORROW

NAME OF PROJECT

PROJECT NO. xx-xxxx-xx
Name of Engineering Firm

FUNDING PROVIDED BY:

Funding Source BXX XXX XXX
Funding Source PBXX XXX, XXX
Funding Source PXX XXX XXX

Total Project Costs XX, XXX, XXX

CONSTRUCTIONSITE SIGN REQUIREMENTS

Sign Dimensions: 1200 x 2400 x 19 mm (4’ x 8’ x %) Exterior Plywood (A-B Grade).
1% four lines are 4 inches in height; remaining lines are 2 inches in height.
DNREC Logo is to be the standard colors — decal to be provided by the Financial Assistance Branch.
Black letters on white background with 3 inch border around the perimeter in dark blue. Place bottom of sign 36 inches to 48 inches
above grade to permit public viewing.
Provide adequate support for sign.
EXAMPLE

Figure 1

10
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OFFICE OF MANAGEMENT AND BUDGET
DIVISION OF FACILITIES MANAGEMENT

Statutory Authority: 29 Delaware Code, Section 6908(a)(6) (29 Del.C. §6908(a)(6))
FINAL

ORDER

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public
Works Projects

NATURE OF THE PROCEEDINGS:

The Office of Management and Budget (OMB) initiated proceedings to adopt the Regulations for the Drug Testing of
Contractor and Subcontractor Employees Working on Large Public Works Projects. The OMB proceedings to adopt
regulations were initiated pursuant to 29 Del.C. Chapter 101 and authority as prescribed by 29 Del.C. Ch. 69, §6908(a)(6).

On January 1, 2015 (Volume 18, Issue 7), OMB published in the Delaware Register of Regulations its notice of
proposed regulations, pursuant to 29 Del.C. §10115. It was requested that written materials and suggestions from the
public concerning the proposed regulations be delivered to OMB by March 6, 2015 or be presented at a public hearing on
February 11, 2015, after which time OMB would review information, factual evidence and public comment to the said
proposed regulations.

Written comments were received during the public comment period and evaluated. The results of that evaluation are

summarized in the accompanying “Summary of Evidence.” This is OMB’s “conclusion” and “order” as required by 29 Del.C.
§10118(b).

SUMMARY OF EVIDENCE

In accordance with Delaware Law, public notices regarding proposed Regulations for the Drug Testing of Contractor
and Subcontractor Employees Working on Large Public Works Projects were published in the Delaware State News, the
News Journal and the Delaware Register of Regulations.

Written and verbal comments were received on the proposed regulations during the public comment period (January 1,
2015 through March 6, 2015). Individuals offering comments included:

e Dr. Brian Shinkle, DO, CIME.

* Mr. James Maravelias, President, Delaware Building & Construction Trades Council.

Public comments and the OMB (Agency) responses are as follows:
Brian Shinkle, DO, CIME

Comment: Studies show that blood/breath alcohol level directly correlates with impairment, but urine alcohol level has
no correlation with impairment. Urine alcohol only reasonably shows that someone has used alcohol within the last few
days, which is not illegal. You also cannot tell how much alcohol someone used via a urine alcohol test, due to variable
urine dilution rates. A better model is to follow the DOT protocol which is to perform breath alcohol testing (which does
correlate directly with blood alcohol level and impairment) and to perform this type of alcohol testing in one or all of the
following scenarios: post-accident, random or reasonable suspicion.

Agency response: Thank you for your comment. This comment refers to Section 4.3 of the proposed regulation that
reads as follows:

4.3 Employees subject to drug testing shall be tested using at a minimum a seven-panel protocol testing plus urine alcohol
screening for the following:

Substance Common Name Cutoff
Marijuana metabolite 50 ng/mli
Cocaine metabolite 150 ng/ml
Opiate metabolite 2000 ng/ml
Acetylmorphine Heroin metabolite 10 ng/mi
Phencyclidine PCP 25 ng/ml
Amphetamines includin

Met%amphetamines) ( 9| Meth 500 ng/mi
MDMA Ecstasy 250 ng/ml

12
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Urine Alcohol 0.04% BAC

Inasmuch as the state has included testing for alcohol as a means to gauge impairment, OMB is in agreement that a
urine alcohol test should not be specified. The specification has been changed to a more generic “alcohol test”.

James Maravelias, President, Delaware Building & Construction Trades Council

Comment: The seven panel test specified in Section 4.3 of the regulation is insufficient and should be changed to
require a ten panel test. Keeping in mind that the goal is to provide the safest workplace for employees, protect the general
public and instill Delawareans confidence that those individuals working on state funded projects are working safely, the
ten-panel protocol is necessary to capture drugs that are highly abused, extremely addictive and can cause a deadly and
unsafe work environment for all those around.

Agency response: Thank you for your comment. This comment refers to Section 4.3 of the proposed regulation that
reads as follows:

4.3 Employees subject to drug testing shall be tested using at a minimum a seven-panel protocol testing plus urine alcohol
screening for the following:

Substance Common Name Cutoff
Marijuana metabolite 50 ng/ml
Cocaine metabolite 150 ng/ml
Opiate metabolite 2000 ng/ml
Acetylmorphine Heroin metabolite 10 ng/mi
Phencyclidine PCP 25 ng/ml
Amphetamines includin

MetF;lamphetamines) ( | Meth 500 ng/mi
MDMA Ecstasy 250 ng/ml
Urine Alcohol 0.04% BAC

There are no universal standards for the optimal number of panels that must be tested in an employee drug testing
program. In fact, Federal DOT standards from which much of this regulation was modeled, requires a five panel testing
regimen. The proposed regulation was constructed with a measure of flexibility by mandating “.....a minimum of seven-
panel protocol testing....”, therefore allowing for additional panels to be tested. Accordingly the proposed regulation will not
be further amended.

FINDINGS OF FACT:

The Department finds that the proposed regulation as set forth in the January 2015 Register of Regulations with the
one insubstantial change noted in section 4.3 should be adopted. While the Office of Management and Budget appreciates
the other suggestions brought forth, it is felt the existing content of the regulation as published in the January 2015 Register
of Regulations represents a fair balance to protect management, labor and members of the public.

NOW THEREFORE, under the statutory authority and for the reasons set forth above, the Director of the Delaware
Office of Management and Budget does hereby ORDER that the Regulation be, and that it hereby is, adopted and
promulgated. The effective date of this Order is for all large public works projects advertised for bid on or after January 1,
2016.

Ann Shepard Visalli, Director
Office of Management and Budget

4104 Requlations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public
Works Projects

1.0 Purpose

The Office of Management and Budget (“Office”), has developed these regulations that require Contractors and
Subcontractors to implement a program of mandatory drug testing for Employees who work on Large Public Works
Contracts funded all or in part with public funds pursuant to 29 Del.C. §6908(a)(6). The regulations establish the
mechanism, standards and requirements of a Mandatory Drug Testing Program that will be incorporated by reference into
all Large Public Works Contracts awarded pursuant to 29 Del.C. §6962.
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3.1

Definitions

“Contractor’” means an entity such as, but not limited to, an individual, firm, partnership or corporation that has a
contractual obligation to perform work for contracts awarded pursuant to 29 Del.C. §6962.

“Division of Facilities Management” and “DFM” means the Division of Facilities Management within the Office of
Management and Budget.

“‘Drug Testing Firm” is an entity engaged in the business of providing drug testing services for businesses,
individuals, governments or any entity that requires drug testing of Employees, applicants, licensees. etc., in
compliance with these requirements.

“Employee” means an individual employed by a Contractor or Subcontractor who works on the Jobsite of a Large
Public Works Contract but does not fulfill a clerical or administrative function. For the purpose of this definition,
clerical or administrative functions shall refer to job responsibilities that do not generally require an employee
to work outside of the Contractor’s Jobsite office., home office or other employer-provided office. For the
purposes of this regulation, the term “Employee” shall also include supervisors and foremen working on the
Jobsite. The term “Employee” shall also include delivery personnel employed by a Contractor or Subcontractor
working on or delivering materials and equipment to and from a Jobsite.

“Impairment” or “Impaired” means symptoms that an Employee while working may be under the influence of
drugs or alcohol that may decrease or lessen the Employee's performance of the duties or tasks of the

Employee's job position, including symptoms of the Employee's speech, walking, standing, physical dexterity.
aqility, coordination, actions, movement, demeanor, appearance, clothing, odor, irrational or unusual behavior,
negligence or carelessness in operating equipment, machinery or production or manufacturing processes,
disregard for the safety of the Employee or others, or other symptoms causing a reasonable suspicion of the
use of drugs or alcohol.

“Jobsite” means the site or area directly or indirectly owned, operated or controlled by the Owner in which the
Contractor or Subcontractor performs work or delivers services to the Owner. For the purpose of this definition,
“Jobsite” does not mean a remote work site not under the direct or indirect control of the Owner in which work
is performed to fulfill the Contractor’s or Subcontractor’s obligations.

“Large Public Works Contract” means a contract for a public works construction awarded pursuant to 29 Del.C.
§6962.

“Mandatory Drug Testing Program” and “Program” means a defined set of basic procedures. requirements and
rules that must be used by a Contractor or Subcontractor to test Employees for drugs in compliance with these
requirements.

“Owner’ is the state agency, school district or entity that awards a Large Public Works Contract to a Contractor
pursuant to 29 Del.C. §6962.

“Positive Test Result” and “Fail a Drug Test” means the result reported by a Health and Human Services
certified laboratory when a specimen contains a drug or drug metabolite equal to or greater than the cutoff
concentration. For purposes of these regulations, an Employee shall not be considered to have a Positive Test
Result nor shall an Employee be considered to “Fail a Drug Test” if:

+ The Employee is a Registered Qualifying Patient and;
The drug detected was marijuana. a component of marijuana. or marijuana metabolites.

“Random Drug Testing” means that an Employee is chosen at random for testing without advance notice, from a
pool of Employees working on the Jobsite. Specific requirements for random drug testing conducted under
these regulations are described in Section 5.0.

“Registered Qualifying Patient” means a person (1) validly issued and in possession of an unexpired Regqistry

Identification Card as defined by 16 Del.C. §4902A (14). and (2) subject to confirmation through a "verification

system" as set forth at 16 Del.C. §4902A(17).

“Subcontractor” means an entity such as, but not limited to, an individual, firm, partnership or corporation that has
a contractual obligation to perform work for, or supply services to a Contractor as defined in section 2.1.

“Testing Result Forms” means a form summarizing drug testing completed monthly by the Contractor and
Subcontractor and submitted to the Owner in accordance with requirements contained in the bid solicitation.

Employee drug testing documentation requirements.
The following documentation requirements apply:

3.1.1 At bid submission - A solicitation for a Large Public Works Contract must require each Contractor that
submits a bid for the work to submit with the bid signed individual affadavit(s) for the Contractor and each
listed Subcontractor certifying that the Contractor and Subcontractor has in place or will implement during
the entire term of the contract a Mandatory Drug Testing Program for their Employees that complies with

this regulation.
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3.2

3.1.2 Two business days prior to contract execution — The awarded Contractor shall provide to the Owner copies

of the Employee Drug Testing Program for the Contractor and for all listed Subcontractors.

3.1.3 During contract execution — Contractors that employ additional Subcontractors on the jobsite may do so

only after submitting a_copy of the Subcontractor's Employee Drug Testing Program. A Contractor or
Subcontractor_shall not commence work until the Owner has concluded the Employee Drug Testing
Program complies with this Requlation as per Section 3.2.

3.1.4 In the event of an emergency a Contractor may employ additional Subcontractors on the jobsite prior to

submitting the Subcontractor’'s Employee Drug Testing Program provided that said Program is submitted
to the Owner as soon as practicable.

A Contractor or Subcontractor shall be treated as having a Mandatory Drug Testing Program that complies with

this requlation if the Program includes the following:

3.2.1 The Program meets the minimum standards in section 4.0 of this requlation.

3.2.2 The Program provides for the frequency of testing of Employees as per section 5.0 of this requlation:
3.2.3 The Program imposes disciplinary measures on an Employee who fails a drug test as per section 6.0 of

this regulation.

Prequalified Contractors and Subcontractors — A Contractor or Subcontractor may meet the provisions of
Section 3.1 if they are Prequalified through the DFM Prequalification and if the DFM Prequalification includes
provisions requiring an Employee Mandatory Drug Testing Program that meet the requirements of Sections
4.0, 5.0 and 6.0 of this Regulation

The State shall not be obligated to pay. and the Contractor or Subcontractor shall expressly agree that, any
portion of work performed by a Contractor or Subcontractor commenced before that Contractor or
Subcontractor has complied with Sections 3.1 and 3.2, provided however that emergency work as referenced
in 3.1.4 may not be subject to this provision.

Minimum Standards for a Mandatory Drug Testing Program

Testing for the presence of drugs in an Employee's system and the handling of test specimens shall be
conducted in accordance with guidelines for the collection, chain-of-custody procedures. laboratory testing.
and Medical Officer Review procedures contained within the Mandatory Guidelines for Federal Workplace
Drug Testing Programs published by the Substance Abuse and Mental Health Services Administration
(SAMHSA). http://workplace.samhsa.gov/DrugTesting/Level _1_Pages/mandatory guidelines5_1_10.html

All tests must be processed by a federal Health and Human Services certified laboratory. Contractors must
provide documentation detailing the procedures used in the collection, testing and reporting of drug tests
sufficient to show conformance with SAMHSA guidelines.

Contractors and Subcontractors subject to these regulations may procure the services of an appropriate Drug
Testing Firm to administer their program. A Contractor or Subcontractor may also implement a Mandatory Drug
Testing Program using in-house personnel and resources. However a Contractor or Subcontractor doing so
shall have to demonstrate that the program meets or exceeds the requirements specified herein to the
satisfaction of the Owner.

Employees subject to drug testing shall be tested using at a minimum a seven-panel protocol testing plus
[urine] alcohol screening for the following:

Substance Common Name Cutoff
Marijuana metabolite 50 ng/ml
Cocaine metabolite 150 ng/ml
Opiate metabolite 2000 ng/ml
Acetylmorphine Heroin metabolite 10 ng/ml
Phencyclidine PCP 25 ng/ml
Amphetamines (includin

Metphamohetamfnes) : Meth 500 ng/mi
MDMA Ecstasy 250 ng/ml
Urine] Alcohol 0.04% BAC

The frequency of Random Drug Testing and the methodology for selecting Employees to be screened are
defined in section 5.0 and shall be incorporated into Contractor and Subcontractor mandatory testing
procedures. A Contractor or Subcontractor may incorporate rules or requirements that exceed the
requirements defined herein.
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5.0 Drug Testing Requirements — Frequency for the Testing of Employees
51 Initial Drug Testing - Employees commencing work on a Jobsite must be tested with the exception that an

Employee who has passed a random or scheduled drug test within the past 60 days from the date of

commencing work shall be permitted to work at the Jobsite without further testing; however, the Employee is

still subject to random testing.

5.2 Random Drug Testing - During the course of a project, each Contractor and Subcontractor with Employees on

the Jobsite shall implement Random Drug Testing according to the following requirements.

5.2.1

All Employees will be subject to random, unannounced testing.

5.2.2

The selection of Employees shall be made by a scientifically valid method of randomly generating an

523

Emplovyee identifier from a Contractor or Sub-contractor’s pool of Employees.

No less that 10% of a Contractor's or Subcontractor’'s anticipated workforce based on construction
schedules validated by certified payrolls shall be randomly selected each month for testing. Contractors or
Subcontractors with less than 10 Employees shall test at least one of their Employees. selected randomly
per month. Each Employee shall have an equal chance of selection each time the selection is made.
Because the selection process is random, some Employees may not be tested within a year, while others
may be tested more than once.

Employees notified that they have been selected must report within four hours for testing to a site

5.2.5

specified. Employees so notified must have been given such notification at least four hours before the
scheduled closing time of the testing facility. Any failure to report for random testing. or to cooperate with
the testing procedure shall be considered a positive result.

Purposely impeding or _delaying an Employee’s fulfilment of the testing requirements herein by a

|.°"
o

Contractor or Subcontractor may subject the Contractor or Subcontractor to sanctions listed in Section 8.

Reasonable Suspicion Testing — An Employee will be required to take a drug test at any time his or her

employing Contractor, Subcontractor or the Owner reasonably believes that he or she has an Impairment

caused by drugs and/or alcohol. Further, an Employee may be required to take a drug test at any time his or

her employing Contractor, Subcontractor or the Owner finds drug paraphernalia and/or open alcohol

containers on the Jobsite.

(@3]
~

Return to Duty Testing — As required in Section 6.0.

O
[&)]

Accident Triggered Testing — An Employee will be required to take a drug test and may be subject to an onsite

alcohol breathalyzer test at any time there is a Jobsite accident involving loss or significant property damage,

injury or death to an Employee of the Contractor, Subcontractor, or Owner or member of the public.

55.1

As soon as practicable following an accident. the Contractor will notify the Employee(s) whose

5.5.2

performance could have contributed to the accident of the need for the test.
The appropriate Contractor shall ensure that an Employee, required to be tested under this section, is

5.5.3

tested as soon as practicable, but no longer than 4 hours after the accident. Employees so notified must
have been given such notification at least four hours before the scheduled closing time of the testing
facility. If the drug test is not conducted within 4 hours, attempts to conduct the test must cease and the
reasons for the failure to test documented.

An Employee who is subject to post-accident testing who fails to remain readily available for such testing.

554

including notifying a supervisor of his or her location if he or she leaves the scene of the accident prior to
submission to such test, may be deemed to have refused to submit to testing.

If an Employee fails or refuses to be tested, he/she must be removed from the Jobsite.

55.5

Nothing in this section shall be construed to require the delay of necessary medical attention for the injured

following an accident, or to prohibit an Employee from leaving the scene of an accident for the period
necessary to obtain assistance in responding to the accident, or to obtain necessary emergency medical
care.

5.6 All testing required by this section shall be administered according to the standards outlined in Section 4.0.

6.0 Consequences of a Positive Test Result
6.1 The disciplinary measures contained within a Contractor’s or Subcontractor’s drug testing program for an

employee who tests positive to a mandatory drug test must include at a minimum, all of the following:

6.1.1

The Employee is subject to an immediate suspension from any public works Jobsite.

6.1.2

The Employee is not eligible for reinstatement by the Contractor or Subcontractor to any public works

Jobsite until 30 days after the Employee tests negative on a seven drug panel plus alcohol test certified by
a medical review officer.
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7.0

8.0
8.1

71

8.2

6.1.3 The Employee is subject to unscheduled monthly random testing for at least one (1) vear after
reinstatement, or during the term of the Large Public Works Contract, whichever is less.

6.1.4 An Employee who has tested positive for more than one drug test within a three year period shall be
permanently banned from working at public works Jobsites.

6.1.5 An Employee who has tested positive for marijuana. a component of marijuana. or marijuana metabolites
and is a Registered Qualifying Patient shall be exempted from the disciplinary actions contained in this
section unless:

6.1.5.1 The Employee was Impaired by marijuana at the Jobsite
6.1.5.2 Employment of the Reqistered Qualifying Patient would cause the Owner to lose monetary or

licensing-related benefits under Federal law.

A Contractor or Subcontractor shall report the Positive Test Result to the Employee’s professional licensing

board, if applicable.

Contractor and Subcontractor Certification of Compliance with Requlations
During the term of the contract:

7.1.1 During the term of the contract, Contractors and Subcontractors shall submit Testing Report Forms to the
Owner as set forth herein:
71.1.1 The Testing Report Forms shall be submitted to the Owner no less than quarterly.
71.1.2 An Owner may require monthly submissions of the Testing Report Forms.
7.1.1.3 A Contractor or Subcontractor that is employed on the Jobsite for less than 30 days shall not be
subject to the reporting requirements contained in Sections 7.1.1 and 7.1.2 of this reqgulation,
unless the Owner specifies that such reporting is required in the Invitation to Bid or Specifications
relating to the work to be performed.

7.1.2 The forms shall at a minimum contain the following information:

7.1.2.1 The number of Employees who worked on the Jobsite during the previous month.

7.1.2.2 The number of Employees subjected to random testing during the previous month.

7.1.2.3 The number of negative results and the number of positive results.

7124 Action taken by the Contractor or Subcontractor on an Employee who failed or tested positive to a
random test.

7.1.3 Testing Result Forms may be submitted electronically to an Owner.

7.1.4 Any Positive Test Result including the Employee name and action taken in response by a Contractor or
Subcontractor must be reported by the Contractor or Subcontractor to the Owner within 24 hours of the
Contractor or Subcontractor receiving the test results. A Positive Test Result must be submitted to the
Owner in writing.

7.1.5 The Owner shall have the right to periodically audit all Contractor and Subcontractor test results at the
Contractor or Subcontractor’s offices.

7.1.6 The failure to comply with these reporting requirements shall be considered a material breach of any
agreement relating to the performance of work by the Contractor or Subcontractor.

Penalties

A Contractor or Subcontractor on a Large Public Works contract that fails to implement a Mandatory Drug

Testing Program in accordance with this requlation or falsifies testing results shall be subject to the following

sanctions:
8.1.1 Written warning (1! offense).
8.1.2 Prohibition from bidding on new public works jobs for a period not to exceed three months (2% offense)
and one year (3" offense).
8.1.3 For subsequent offenses, debarment or bond revocation.

Notwithstanding any other provision of this requlation, if any failure to comply with the requirements of this

requlation are particularly flagrant or egregious., the Owner may seek a termination for cause., a temporary

suspension, a determination that the Contractor or Subcontractor [are is] not responsible, debarment or bond

revocation, and any other statutory, common law, or equitable remedy.

19 DE Reg. 207 (09/01/15) (Final)
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AFFIDAVIT
OF
EMPLOYEE DRUG TESTING PROGRAM

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works Projects requires

that Contractors and Subcontractors implement a program of mandatory drug testing for Employees who work on Large Public Works
Contracts funded all or in part with public funds.

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug Testing Program
for our employees on the jobsite that complies with this regulation:

Contractor/Subcontractor Name:

Contractor/Subcontractor Address:

Authorized Representative (typed or printed):

Authorized Representative (signature):

Title:
Sworn to and Subscribed before me this day of 20
My Commission expires . NOTARY PUBLIC

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED.
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EMPLOYEE DRUG TESTING
REPORT OF POSITIVE RESULTS

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on
Large Public Works Projects requires that Contractors and Subcontractors who work on Large
Public Works Contracts funded all or in part with public funds to notify the Owner in writing of
a positive random drug test.

Project Number:

Project Name:

Contractor/Subcontractor Name:

Contractor/Subcontractor Address:

Name of employee with positive test result:

Last 4 digits of employee SSN:

Date test results received:

Action taken on employee in response to a positive test result:

Authorized Representative of Contractor/Subcontractor:

(typed or printed)

Authorized Representative of Contractor/Subcontractor:

(signature)

Date:

This form shall be sent by mail to the Owner within 24 hours of receipt of test results.

Enclose this test results form in a sealed envelope with the notation "'Drug Testing Form — DO
NOT OPEN" on the face thereof and place in a separate mailing envelope.

DRUG TESTING FORMS
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EMPLOYEE DRUG TESTING REPORT FORM
Period Ending:

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on
Large Public Works Projects requires that Contractors and Subcontractors who work on Large
Public Works Contracts funded all or in part with public funds submit Testing Report Forms to
the Owner no less than quarterly.

Project Number:

Project Name:

Contractor/Subcontractor Name:

Contractor/Subcontractor Address:

Number of employees who worked on the jobsite during the report period:

Number of employees subject to random testing during the report period:

Number of Negative Results Number of Positive Results

Action taken on employee(s) in response to a failed or positive random test:

Authorized Representative of Contractor/Subcontractor:

(typed or printed)

Authorized Representative of Contractor/Subcontractor:

(signature)

Date:

DRUG TESTING FORMS
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FREQUENTLY ASKED QUESTIONS
DRUG TESTING PROGRAM FOR LARGE PUBLIC WORKS PROJECTS

Question: | Which State projects require that contractors have a Drug Testing program in place?

Answer: Large Public Works (PW) projects as defined by Title 29, Chapter 69 of Del Code. Large
Public Works projects are those projects which are required to be bid at a threshold level
set by the Procurement Council; currently that level is those projects $100,000 and over.
Letter bids (not formally advertised) are not subject to testing.

Question: | Which Contractors are subject to testing?

Answer: The Prime or General Contractor and all listed subcontractors.

Question: | What do | submit with my bid to certify compliance with the Regulation?

Answer: An Affidavit Form is submitted with your bid for your firm and a separate form(s) for all
listed subcontractors certifying compliance or will have program in place prior to award.

Question: | Do we have to use the Drug Affidavit and Reporting Forms that come with the bid forms?

Answer: Use the Affidavit Form as contained in the Bid Documents. It is acceptable for the
contractor to use their own Reporting Form as long as the Owner agrees, and it contains
the minimum data elements as specified in the regulation.

Question: | Is there an expiration for the Drug Affidavit Forms? Can they be used on multiple
projects? Do the forms have to be originals?

Answer: The Drug Affidavit Forms do not expire unless they are no longer valid. They can be
used on multiple projects and are not "project specific" but must be submitted with every
bid. Original signatures and raised seal are NOT required; copies of the form are
acceptable.

Question: | What do | submit prior to contract award?

Answer: A copy of the Drug Testing program for your firm and from listed subcontractors that
meets the requirements in the Regulation is submitted 2 days prior to award.

Question: | Which employees are tested?

Answer: All employees that will be working on the jobsite are subject to testing. Home office
employees and other workers not located on the jobsite and not under control of the
contractor are not subject to testing.

Question: | When are employees tested?

Answer: Initially (prior to work on the job, unless they've passed a random or scheduled drug test

within the past 60 days), and randomly (either quarterly or monthly as defined in the
contract). There are also “Reasonable Suspicion” and “Accident Triggered” testing
requirements.
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Question: | How is the 30 days in Section 7.1.1.3 calculated?

Answer: The 30 days refers to a consecutive number of calendar days, including weekend days.

Question: | Does the 60 day prior test in Section 5.1 necessarily include alcohol testing?

Answer: No.

Question: | How many employees are tested randomly?

Answer: At least 10% of the Contractor’s workforce, not less than one, are randomly tested during
the contract period.

Question: | What is considered a "scientific valid method of randomly generating an Employee
identifier" for the random testing requirement as noted in 5.2.2?

Answer: Any method, mechanical (pulling names from a hat) or electronic (random number
generator) that provides an unbiased and equal chance of selection to all employees in
the pool to be tested.

Question: | If a contractor/subcontractor tests all their employees randomly (10%) are they covered if
the person tested that period isn't in the “pool™?

Answer: Yes.

Question: | Because manpower ramps up and down on a construction site and sometimes very
quickly, at what point in the month do you make the determination of how many
employees are on site for the pool to determine what constitutes 10%?

Answer: The measurement of the number of employees is addressed in 5.2 as follows: “No less
than 10% of a Contractor’s or Subcontractor’s anticipated workforce based on
construction schedules validated by certified payrolls shall be randomly selected each
month for testing”. The key word is “anticipated”; the random number pull for a particular
month would be based on how many employees you anticipate to be on the job during
that month.

Question: | What if there is only one person working for a sub on a project? Since at least 10%, not
less than one, need to be tested, are they tested every month/quarter?

Answer: Yes, unless the subcontractor has a program in place to randomly test at least 10% of all
of their employees monthly. Please refer to Section 5.2.3.

Question: | If a subcontractor hires another firm to do portions of their work but they aren’t
employees (i.e. a “sub of a sub”), do they need to drug test those employees or require
the firm to have a program in place?

Answer: There is nothing in the regulation that requires “subs of subs” to have a testing program
in place.

Question: | Are temp agencies or temp employees required to be tested?

Answer: If they are a listed subcontractor, yes. If they are a “sub of a sub”, no.
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Question: | We are an Architectural/Engineering sub-consultant firm currently providing services to
(State agency). Does this new regulation concerning drug testing apply to A/E contracts,
or is it just for general contractors and for bid public works contracts?

Answer: Reference the definition of “subcontractor” as reflected in the regulation 2.1:
“Subcontractor” means an entity such as, but not limited to, an individual, firm,
partnership or corporation that has a contractual obligation to perform work for, or supply
services to a Contractor as defined in section 2.1." As you are providing services to
(state agency) directly and not to the Contractor you would not be included in this
definition.

Question: | For the 10% random requirement, what happens at 11 employees? Do we test two or
one?

Answer: Because Section 5.2.3 currently states that “no less than 10%...” per month must be
tested, if a contractor or a subcontractor has 11 employees on the jobsite, they must
randomly test two per month unless the contractor or subcontractor has a program in
place to randomly drug test at least 10% of all of their employees monthly.

Question: | If there are 10 employees working 4 job sites and each are required to have programs
under this regulation, do 4 of the 10 (10% per jobsite) have to be tested each month?

Answer: No, 10% of the total need to be tested.

Question: | If a company or firm has several State Large Public Works jobs going at the same time,
may they put all employees from each job into one random testing pool?

Answer: Yes, as long as the program meets all other requirements of the Regulation.

Question: | If office or administrative staff goes to a jobsite for just a site visit or meeting, will they be
required to be tested since they are not doing any work onsite?

Answer: No, the Regulation only covers workers performing work at the jobsite. Note that
covered employees DOES also include supervisors/foremen working on the jobsite and
delivery personnel delivering materials and equipment to and from the jobsite.

Question: | What are the reporting requirements during the contract?

Answer: Random testing is reported either quarterly or monthly to verify that 10% of the
Contractor’s employees are being tested (no names are included, just # tested). Any
Positive Test Results are reported to the Owner within 24 hours (name is included in a
sealed envelope).

Question: | Is Alcohol screening a requirement for the Initial Drug Test (within 60 days in advance of
employee at the jobsite)?

Answer: No.

Question: | Does alcohol testing have to be urine alcohol?

Answer: The Regulation does not specify the specific methodology for urine testing.
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Question:

What are the consequences of a Positive Result?

Answer: Employee is immediately suspended from the jobsite. Not eligible on any State PW
jobsite until 30 days after a subsequent negative test result. Also subject to one year of
unscheduled random testing. More than one positive within a 3 year period results in a
permanent ban for the employee from State of Delaware PW jobsites.

Question: | What is the definition of “significant damage” in Section 5.5?

Answer: As of the current version, it is not defined in the regulation. Generally it is an amount of
damage that has a large monetary effect or delays the project schedule.

Question: | What constitutes an injury requiring drug testing as required in 5.5?

Answer: Any injury requiring medical care beyond first aid.
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STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS
OFFICE OF LABOR LAW ENFORCEMENT
PHONE: (302) 761-8200

Mailing Address: Located at:

4425 North Market Street 4425 North Market Street
3rd Floor 3rd Floor

Wilmington, DE 19802 Wilmington, DE 19802

PREVAILING WAGES FOR HEAVY CONSTRUCTION EFFECTIVE MARCH 15, 2019

CLASSIFICATION NEW CASTLE KENT SUSSEX
ASBESTOS WORKERS 23.12 20.33 44.22
BOILERMAKERS 79.62 33.60 61.64
BRICKLAYERS 69.61 24.27 26.06
CARPENTERS 55.63 55.63 44.22
CEMENT FINISHERS 45.61 25.48 18.98
ELECTRICAL LINE WORKERS 77.06 76.66 67.64
ELECTRICIANS 70.49 70.49 70.49
GLAZIERS 21.36 18.55 12.56
INSULATORS 57.88 57.88 57.88
IRON WORKERS 64.26 63.77 61.00
LABORERS 47.70 47.70 47.70
MILLWRIGHTS 74.23 74.23 59.84
PAINTERS 83.91 83.91 83.91
PILEDRIVERS 78.02 41.17 32.04
PLASTERERS 20.12 17.48 11.81
PLUMBERS/PIPEFITTERS/STEAMFITTERS 89.13 81.44 18.72
POWER EQUIPMENT OPERATORS 71.29 71.29 71.29
SHEET METAL WORKERS 32.15 19.95 18.73
SPRINKLER FITTERS 34.65 13.12] 10.86
TRUCK DRIVERS 33,432 _—— 21591 23.30

s OGO .

NOTE: THESE RATES ARE PROMULGATED AND ENFORCED PURéUANT TO THE PREVAILING WAGE
REGULATIONS ADOPTED BY THE DEPARTMENT OF LABOR ON APRIL 3, 1992.

M{FTSﬂaézgﬁf/bFFItE OF LABOR LAW ENFORCEMEN

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR
ASSISTANCE IN CLASSIFYING WORKERS, OR FOR A COPY OF THE REGULATIONS OR
CLASSIFICATIONS, PHONE (302) 451-3423.

NON-REGISTERED APPRENTICES MUST BE PAID THE MECHANIC'S RATE.

PROJECT: 2019-04 Rodney Complex Demolition , New Castle County
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PREVAILING WAGE DEBARMENT LIST

The following contractors have been debarred for violations of the prevailing wage law
29Del.C. §6960 or other applicable State statutes.

Therefore, no public construction contract in this State shall be bid on, awarded to, or
received by contractors and individuals on this list for a period of (3) three years from the

date of the judgment or as deemed by a court of competent jurisdiction.

Date of
Contractor Address Debarment
Mullen Brothers, Inc. 3375 Garnett Road, Indefinite/

and
Daniel Mullen, individually

Boothwyn, PA 19060

Civil Contempt

State Contractors
Corporation, and Jose
Oscar Rivera, individually

13004 Hathaway Drive
Silver Spring, MD 20906

Indefinite/ 19
Del.C. 2374(f)

Green Granite 604 Heatherbrooke Court Indefinite/
and Avondale, PA 19311 Civil Contempt
Jason Green, individually
Pro Image Landscaping, Inc. 23 Commerce Street Indetinite/19
and Wilmington, DE 19801 and/or Del.C. §108 &

Owner(s) individually 2 Cameo Road 10 Del.C. 542(c)
Claymont, DE 19703
Liberty Mechanical, LLC 2032 Duncan Road Indefinite/ 19
and Wilmington, DE 19801 Del.C. 2374(f)
Owner(s), individually
Integrated Mechanical and 4601 Governor Printz Boulevard Indefinite/19
Fire Systems Inc. and Allison Wilmington, DE 19809 Del.C. §108 &
Sheldon, individually 10 Del.C. 542(c)
=

Updated: January 22, 2019
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CITY OF NEWARK

Delaware

CONTRACT NO. 19-08

RODNEY COMPLEX — DEMOLITION

GENERAL PROVISIONS

1. BIDS

Each bid shall be submitted on the proposal form included herein. The proposal and all other
required documents must be submitted in a sealed envelope clearly identified with the bidder's
name and marked "City of Newark - Contract No. 19-08, “RODNEY COMPLEX —-DEMOLITION." Bid
Documents must be received in the Purchasing Office prior to 2:00 p.m. prevailing time, May 14,
2019. Each bid so submitted shall constitute an irrevocable offer for a period of thirty (30)
calendar days following the bid opening date.

A mandatory pre-bid meeting will be held on April 23, 2019 at 10:00 a.m. at the Rodney
Dormitory Complex at the tennis courts located at 103 Hillside Road, Newark DE 19711.

2. DEFINITIONS

A. Agreement: The written instrument which is evidence of the agreement between Owner
and Contractor covering the Work.

B. Contract Documents: Those items so designated in the Agreement. Only printed or hard
copies of the items listed in the Agreement are Contract Documents. Approved Shop
Drawings, other Contractor submittals, and the reports and drawings of subsurface and
physical conditions are not Contract Documents.

C. Contractor: The individual or entity with whom the Owner has entered into the
Agreement.

D. Owner: The individual or entity with whom Contractor has entered into the Agreement
and for whom the Work is to be performed. The Owner for this project is the City of
Newark.

E. Shop Drawings: All drawings, diagrams, illustrations, schedules, and other data or

information which are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work.

F. Site: Lands or areas indicated in the Contract Documents as being furnished by Owner
upon which the Work is to be performed, including rights-of-way and easements for
access thereto, and such other lands furnished by Owner which are designated for the
use of Contractor.
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G. Subcontractor: An individual or entity having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of the Work at the Site.

H. Work: The entire construction or the various separately identifiable parts thereof
required to be provided under the Contract Documents. Work includes and is the result
of performing or providing all labor, services, and documentation necessary to produce
such construction, and furnishing, installing, and incorporating all materials and
equipment into such construction, as required by the Contract Documents.

3. BID SECURITY

Each bid must be accompanied by a certified check, cashier's check, or bid bond in the amount
of ten percent (10%) of the proposed bid price, payable to the City of Newark. Failure to provide
the required bid security shall be grounds for rejection of the bid. If the successful bidder fails or
refuses to execute and deliver the contract within twenty (20) calendar days after receiving
notice of the award of the contract, the successful bidder shall forfeit to the City for such failure
or refusal the security deposited with the bid. Any certified check or cashier's check submitted
as security shall be returned to all unsuccessful bidders thirty (30) calendar days after the bid
opening date. The successful bidder shall provide the City with a Performance Bond and Payment
Bond in the full amount of the contract guaranteeing faithful performance of the contract. Such
bonds shall be provided to the City with the executed contract within twenty (20) calendar days
after receiving notice of award of the contract. Upon receipt of the contract surety bond, the
City will return any certified check or cashier’s check submitted as bid security by the successful
bidder.

4. TAXES

The price(s) quoted shall not include federal or state taxes. If applicable, the successful bidder shall
provide the City with three (3) copies of the required tax exemption forms to accompany the
bidder's invoice.

5. AWARDS

The City Manager will review each of the bids submitted and make a recommendation to the City
Council on the disposition of the bids. The City Council reserves the right to accept or reject any
or all bids or parts of bids as they may determine and to waive any irregularities or defects where
the best interest of the City would be served.

6. BID PRICE

The bid price shall include all transportation, delivery, installation, removal, disposal and all charges
for the goods and services specified to complete the work identified for each individual bid item.
The Contractor will be held to have examined and be familiar with the entire Bid Specification prior
to submitting their Bid Proposal. No allowance for additional compensation will be considered for
failure to comply with this requirement. The work done under this contract will be funded by the
State of Delaware Revolving Loan Fund (CWSRF) Program and all requirements detailed in the
program requirements in these contract documents shall apply.
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7. COMPLETION DATE AND TIMES

The Contract will have a start date of August 1, 2019. The project completion date is November 27,
2019. Liquidated damages of eight hundred dollars (5800.00) per day may be assessed to the
Contractor by the City for each day the contract is extended beyond the completion date. Liquidated
damages are not to be construed as a penalty in any sense.

The Contractor shall NOT perform any exterior demolition of any buildings, roadways, sidewalks,
etc. until September 3, 2019. Any demolition and site activities completed prior to September 3,
2019 must be submitted to the Owner for review and approval.

8. INTENT OF SPECIFICATIONS

It shall be the contractor's responsibility to furnish the goods and services specifically indicated in
the scope of work and specifications and such other as may be required to meet the intent of the
specifications, drawings, or as may be necessary to provide the operation intended by the City.

9. EXCEPTIONS/DESCRIPTIVE INFORMATION

Any and all exceptions which are taken to the specifications must be noted in the space provided
on the proposal. Any exception to the specifications may be grounds for rejection of the bid.

10. EQUALS

Where a product is specified by catalog or model number, the acceptability of any other "or
approved equal" product shall be subject to the sole judgment of the City of Newark.

11. WARRANTIES AND STANDARDS

All goods are to be new and unused in all component parts, including all accessories. The
specifications will be construed as the minimum required. When the manufacturer’s standard
exceeds the specifications, the standard units will be furnished. All materials shall be free of defects.
All standard manufacturer’s warranties and guarantees shall apply to equipment and goods supplied
under this contract.

All goods and materials shall be produced or manufactured in the United States, unless otherwise
approved in writing. Appropriate documentation shall be provided with all goods and material
submittals.

12. WORKMANSHIP

Workmanship will conform to the best current manufacturing practice followed for goods of this
type. Component parts and units will be manufactured to definite standard dimensions with proper
fit and clearances.
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13. FINAL INSPECTION

All delivered goods and services will be subject to inspection by the City of Newark, Delaware. If in
any way an item fails to meet the terms of the contract, it may be rejected or liquidated damage
charges made. The decision of the City will be final and any rejected items or materials will have to
be replaced at the expense of the vendor.

14. ADVERTISEMENTS

Any bidder submitting a bid will not use the name of the City in any advertisement without first
obtaining the written consent of the City Manager.

15. EEO AND BUSINESS LICENSES

The bidder shall possess all required business or other licenses including a State of Delaware
Business license and also shall be a fair and equal opportunity employer.

16. NON-COLLUSION

The bidder shall not, either directly or indirectly, enter into any agreement, participate in any
collusion, or otherwise take any action in restraint of free competitive bidding in connection with
the contract.

17. ADDENDA AND QUESTIONS

Any changes to the contract documents shall be made by written addenda, issued no later than four
(4) calendar days prior to the bid opening date. Bidders shall bear the entire responsibility for being
sure they have received all such addenda. Bidder is responsible for submitting a signed letter listing
the addendums received for this contract.

Any questions regarding the bidding process should be directed to Ms. Cathy Trykowski, Purchasing
Administrator, at ctrykowski@newark.de.us or (302) 366-7000. Any questions regarding the
technical specifications should be directed to Mr. Timothy Filasky, PE, Acting Director, Water
Resources and Public Works, at tfilasky@newark.de.us or (302) 366-7000.

18. PAYMENT

No invoice will be processed for payment until the goods and/or services have been delivered and
verification is made that the specifications under this contract have been met. Progress payments,
when requested, will be evaluated and approved for payment based on work completed to date
according to the approved schedule of values. Payment for material stored on-site will be made at
50% of the material’s invoice price. Full payment will be made after the material is installed.
Payment will be made within thirty (30) days of final acceptance by the City.
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19. BIDDERS QUALIFICATIONS

No contract will be awarded to any bidder who in the judgment of the City is not a responsible
bidder, or is not prepared with all the necessary experience, capital, organization and equipment
to conduct and complete the work for which the bidder proposes to contract.

EACH BIDDER SHALL SUBMIT WITH THE BID A LIST OF AT LEAST FIVE REFERENCES FOR

COMPLETED SIMILAR PROJECTS WHICH MUST INCLUDE CONTACT PERSON, AGENCY AND PHONE

NUMBER.

20. LIABILITY INSURANCE

A. Except as otherwise provided by law, the contractor shall at all times maintain and

B.

C.

keep in force such insurance as will protect him from claims under Worker's
Compensation Acts, and also such insurance as will protect him and the owner from
any such claims for damages for personal injuries, including death, which may arise
from operations under this contract, whether such operations be by the contractor or
by any subcontractor or anyone directly or indirectly employed by any of them.

To be eligible to bid the project, the Prime Contractor shall be required to provide a
letter stating an insurer is prepared to provide coverage. Formal proof of coverage
will be required prior to signing the contract.

The Prime Contractor shall be required to provide Commercial General Liability (CGL)
coverage with limits of insurance not less than:

$2,000,000 Each Occurrence Limit

$2,000,000 Personal & Advertising Injury Limit
$3,000,000 Annual Aggregate Limit

$3,000,000 Products-Completed Operations Limit
$1,000,000 Business Auto Liability Limit
$5,000,000 Commercial Umbrella Limit

The Prime/General Contractor, The City of Newark (Owner), Johnson Mirmiran &
Thompson (JMT) Inc., The University of Delaware, and all other parties required of
the general contractor shall be included as insured on the CGL, using Additional
Insured Endorsements providing coverage as broad as the coverage provided for the
named insured subcontractor.

Subcontractors approved in association with the hiring of a Prime Contractor shall

be required to provide Commercial General Liability (CGL) coverage with limits of
insurance not less than:

31



$1,000,000 Each Occurrence Limit

$1,000,000 Personal & Advertising Injury Limit
$2,000,000 Annual Aggregate Limit

$2,000,000 Products-Completed Operations Limit
$1,000,000 Business Auto Liability Limit
$3,000,000 Commercial Umbrella Limit

D. All Contractors shall provide Contractors Pollution Liability with limits not less than:

Each Claim or Occurrence $3,000,000
Annual Aggregate $3,000,000

The Contractors Pollution Liability policy shall include coverage for Emergency
Response Costs, Contingent Transportation, Non-Owned Disposal Sites, and
Natural Resource Damage. If coverage is written on a claims-made basis, an
Extended Reporting Period, or tail coverage, shall be provided for thirty (30) days
following completion of the insured’s services. In the alternative, the Contractors
Pollution Liability policy shall be renewed for not less than thirty (30) days
following completion. The policy retroactive date shall be no later than the
effective date of this Agreement.

21. ITEMS TO BE EXECUTED AND SUBMITTED WITH BID

Bidders are notified that the proposal, non-collusion statement, insurance documentation, and bid
security must be executed and completed in full and submitted with the bid at the time of bidding,
or bid may be subject to rejection.

22. ITEMS TO BE SUBMITTED WITH SIGNED CONTRACT
A. Construction Schedule
B. Payment Bond
C. Performance Bond
D. Insurance Documentation
E. Schedule of Values for all Lump Sum Bid ltems

23. RETAINAGE

The City will retain 5% of the progress payments until such time as the project is complete and
accepted by the City.
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24. GUARANTEE

The contractor shall guarantee the work, materials, and equipment and the other Contract
performances, and shall remedy, without cost to the Owner, any defects that may develop
therein during a period of one year from the date of the Owner’s acceptance of the Certificate of
Substantial Completion.

25. INDEMNIFICATION

The contractor shall solely be responsible and liable for the accuracy and completeness of all
work performed and shall agree to indemnify, defend and hold harmless the City of Newark, its
officers, agents and employees, from and against any and all claims, actions, suits and
proceedings arising out of, based upon or caused by negligent acts, omissions or errors of or the
infringement of any copyright of patent, by the contractor, its officers, agents, employees or
subcontractors, in the performance of the contracted agreement.

26. TERMINATION OF AGREEMENT

This agreement may be terminated by the City upon thirty (30) days written notice if the
contractor fails to perform satisfactorily in accordance with the terms and conditions of the
contract. In the event this agreement is terminated, the contractor shall be paid for services
satisfactorily rendered up to the termination date.

27. FAMILIARITY WITH PROPOSED WORK

A complete understanding of the conditions as they exist is required by careful personal
examination of the work at the site. Each contractor bidding must completely satisfy himself as
to the exact nature and existing conditions of the work area. The contractor also shall examine
carefully the plans, specifications and the contract forms for the work contemplated. Failure to
do so will not relieve the successful contractor of his obligation to carry out the provisions of the
contract.

The contractor shall not, at any time after the execution of the contract, set up any claims
whatever based upon insufficient data or incorrectly assumed conditions, nor shall claim any
misunderstanding in regard to the nature, conditions or character of the work to be done under
this contract, and shall assume all risks resulting from any change in the conditions which may
occur during the progress of the work.

The Contractor is solely responsible to identify, obtain and pay for all required permits, licenses
and approvals required by any and all State, local or Federal authorities or governmental agencies
to complete the Work. It is intended that the project be performed by an experienced demolition
contractor, with all appropriate licenses.
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28. CONTRACTOR’S UNDERSTANDING

It is understood and agreed that the contractor has, by careful examination, satisfied himself as
to the nature and location of the work, the conformation of the ground; the character, quality
and quantity of the material which will be required; the character of equipment needed
preliminary to and during the prosecution of the work; the general and local conditions; all permit
restrictions and conditions; and all other matters which can in any way affect the work under this
contract. No verbal agreement or conversation with any officer, agent or employee of the City
of Newark, either before or after the execution of this contract, shall affect or modify any of the
terms or obligations herein contained.

The purpose of the Pre-Bid Site Walk is to provide prospective Bidders access to the Property so
that existing conditions may be observed and taken into account when preparing bid proposals.
Bidders will be held responsible for incorporation of existing conditions, which may be
discoverable at the pre-bid meeting, into their bid proposals. The Contractor will be held to have
examined the site before submitting bid proposals for the Work and to be fully aware of the
existing conditions under which the Work will be done or that will in any way affect the Work
under this contract. No allowances will be made in this connection for error or negligence on the
part of the Contractor.

29. SAFETY REQUIREMENTS

The Contractor shall comply with the requirements and standards of the Occupational Safety and
Health Act and all other state and local laws, ordinances and codes governing all work to be
provided under the contract documents.

The Contractor shall maintain on-site and in all vehicles at all times spill response equipment
appropriate for the types and quantities of fluids and/or materials that may be subject to spillage
during the project. All discharges to the storm drainage system or surface waters are strictly
prohibited. In the event that a spill reaches the storm drainage system and/or surface waters,
the contractor shall notify the Public Works and Water Resources Department immediately at
302-366-7000. The Contractor will also be responsible for spill response and clean-up at no cost
to the owner. If the Contractor fails to respond to and clean up a spill to the satisfaction of the
owner, the owner will perform clean up and bill the Contractor for 150% of the personnel time
and material expenses incurred by the City as necessary for the response.

30. RESTORATION OF DISTURBED AREAS AND CLEAN UP

Upon completion of the work, all related work, such as lawns, curbs, sidewalks, fences,
shrubbery, and driveways that have been disturbed shall be restored to their original condition
and in accordance with City of Newark Standards and Specifications. The area shall be cleared of
all tools, equipment and refuse resulting from the project. The contractor shall, at the end of
each day, leave the areas in which he has worked, free of debris and safely secure his material
and equipment.
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31. INSPECTION OF MATERIAL AND WORK

A. Workmanship shall be of good quality and all work and material shall be at all times
subject to the inspection of the City of Newark or their duly authorized
representatives. The contractor shall provide reasonable and necessary facilities for
such inspection. If required by the City of Newark, the contractor shall take down or
uncover portions of the finished work.

B. The contractor agrees that in case any of the material or work, or both, shall be
rejected as defective or unsuitable by the city, material and the work shall be done
again immediately to the satisfaction and approval of the city at the cost and expense
of the contractor.

C. Any omission or failure on the part of the City of Newark or inspectors to disapprove
or reject any defective work or materials shall not be construed to be an acceptance
of any defective work or material.

D. In case the city should not consider the defect of sufficient importance to require the
contractor to replace any imperfect work or materials, the city shall have the power
to make an equitable deduction from the stipulated price.

E. Neither the inspection nor supervision of the work, nor the presence or absence of an
inspector shall relieve the contractor of any of his obligations under the contract or of
making his work conform to the specifications.

32. DEBRIS COLLECTION AND DISPOSAL

The Contractor is responsible for collection, removal, transport and lawful disposal of
construction debris and or materials.

33. OWNERSHIP OF MATERIAL

All documents prepared and submitted pursuant to this sealed bid solicitation or contract shall
be property of the City upon submittal and will be subject to staff and public review and
discussion in association with our public bidding and formal proposal process. Any information
or documents deemed proprietary shall be so marked at time of submittal and limited to detail
where the disclosure of contents could be prejudicial to competing offerors during the process
of negotiation, and any commercial or financial information of a privileged or confidential nature.

34. REGULATIONS AND EXCEPTIONS

Any and all exceptions which are taken to the specifications shall be noted on the Proposal form.
The listing of an exception may be grounds for rejection. All equipment must meet all applicable
federal or state regulations.
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The application of lead paint as defined in Title 16, Chapter 30M of State Code and Chapter 7 of City
Code as part of this contract is prohibited. The contractor will be subject to fines as outlined in State
and City Code if it is determined that lead paint was applied in violation of State and City code. Safety
Data Sheet information for all paints applied to internal or external structures shall be provided to
the City for review and approval prior to application.

The contractor will be required to remove and remediate any lead paint to the satisfaction of the
City, at no cost to the City. Prior to commencing removal and remediation efforts, the contractor
shall provide a written remedial action plan which includes health safety protection requirements
for both employees and the public for review and approval by the City and/or DNREC/DHSS. Any
and all sample results that are generated as a result of improper application of lead paint shall be
provided to the City within 5 working days of being received by the contractor. The contractor will
also be required to replace all paint removed with non-lead paint to the satisfaction of the City, and
at no cost to the City.

Failure to adequately remove, remediate, and replace lead paint applied in violation of State and
City Code as outlined herein will be considered a breach of contract.

35. RELEASE OF LIENS

The Contractor is required to provide documentation stating that all liens filed against the
Contractor have been paid before the final 5% retainage is released to the Contractor.
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CITY OF NEWARK

Delaware

CONTRACT NO. 19-08

RODNEY COMPLEX — DEMOLITION

SCOPE OF WORK

1. DESCRIPTION

The Rodney Dormitory Complex (Site) is approximately 7.24 acres and is identified as New Castle
County tax parcel number 18-019.00-296. The Site includes six former residential dormitory
buildings with common lounges, a dining hall, and a Power House building (utility building) which
houses the boilers. Each former dormitory building consists of a 3 to 4 story brick building
(Building A through Building F) with Buildings A/B, C/D and E/F having shared basement space
which was formerly used for utility closets, storage space, study space, a post office area, and
inter complex utility connections. The northern portion of the site includes tennis, basketball,
and volleyball courts, open grass areas, walking paths, and parking areas. The dormitory buildings
and the western half of the site have been unoccupied since 2014 and are currently fenced off
with a chain-link fence. Prior environmental investigations and known environmental conditions
at the Site are documented in the Site Reports. The Site is a Certified Brownfield site in the State
of Delaware. All work shall be performed in accordance with the DNREC approved Contaminated
Materials Management Plan as well as all Local, State, and Federal laws and regulations.

The drawings and specifications further define the scope of work. The Contractor shall furnish
all required equipment, materials, and labor necessary for completion of the work described
below:

A. Installation of a chain link fence around the property.

B. Demolition and removal from the site of all buildings, including foundations,
sidewalks, walls, bike racks, and any other item in the area designated on the project
drawings.

C. Demolition and removal from the site all , and any other item in the area designated
on the project drawings.

D. Disconnection and removal of all above and below ground utilities as shown on the
project drawings.
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2. LOCATION
The Rodney Dormitory Complex is located at 103 Hillside Road, Newark DE 19711.

3. PERMITS, CERTIFICATIONS, LAWS AND ORDINANCES

The Contractor is required to have or obtain a City Contractors License and State of Delaware
business license prior to starting the work. The Contractor is required to obtain a building
demolition permit required for completion of the work. The fees for City of Newark permits will
be waived.

The Contractor shall perform the work in accordance with all local, state and federal laws and
ordinances.

4. COORDINATION

A Contractor shall coordinate construction operations with those of other contractors
and entities to ensure efficient and orderly installation of each part of the Work.
Contractor shall coordinate its operations with operations that depend on each
other for proper installation, connection, and operation.

B. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

C. Coordinate removal of different components to ensure maximum performance and
accessibility for required maintenance, service, and repair.

D. Coordinate with the City to detour pedestrian access to the project site.

5. SUBMITTALS

The Contractor should provide submittals for review and approval in PDF format. For scheduling
purposes, the Contractor shall allow for fourteen (14) day review time by the City. The Contractor
shall provide the following submittals to the Owner for review and approval:

A. Construction Schedule

B. Contractor shall submit a sketch of the project area showing the required staging and
storage area to the Owner for review.

C. Shop drawings for all proposed materials and equipment as outlined in the technical
specifications.

D. Dust control plan to ensure compliance with dust control and monitoring thresholds
and limits.

E. Schedule of Values for Lump Sum Bid Items.
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6. RESTORATION

The Contractor is responsible to restore all disturbed areas to original or better condition and
remove all debris, residuals, trash, and excess materials from the sites.

7. SECURITY AND SITE ACCESS

The Contractor is responsible for security of his equipment and materials related to the work.
The Contractor is responsible to maintain the work site in a safe and orderly manner.

Contractor shall have full use of Project site as shown in the contract drawings for construction
operations during the construction period. Contractor is required to maintain a secure perimeter
and all gates allowing access to the construction site will be locked when no personnel are on
site. Pedestrian walkways shall be always open and gates unlocked except when they must be
closed for construction purposes. Contractor's use of Project site is limited only by Owner's right
to perform work or to retain other contractors on portions of Project.

A. The Owner will be provided three (3) copies of gate keys.

B. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises
clear and available to Owner, Owner's employees, and emergency vehicles at all
times. Do not use these areas for parking or storage of materials.

C. Schedule deliveries to minimize use of driveways and entrances by construction
operations.

D. Schedule deliveries to minimize space and time requirements for storage of materials
and equipment on-site.

8. WORK RESTRICTIONS

A. Comply with limitations on use of public streets and with other requirements of
authorities having jurisdiction.

B. On-Site Work Hours: Limit work at the site to normal business working hours of 7:00
a.m. to 5:00 p.m., Monday through Friday, unless otherwise indicated or approved by
City of Newark.

C. Any and all work within a DelDOT right-of-way shall be in accordance with DelDOT
work restrictions and traffic control requirements which may require night time work
activity inside the right-of-way when impacting the travel lanes.

D. Weekend Hours: Weekend hours must be approved by the City. Contractor must
submit request to work on weekends at least 5 business days in advance of the
projected work date.
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E. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by
Owner or others unless permitted under the following conditions and then only after
providing temporary utility services according to requirements indicated:

1. Notify Owner not less than five days in advance of proposed utility
interruptions.
2. Obtain Owner's written permission before proceeding with utility

interruptions.

F. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of
noise and vibration, odors, or other disruption to Owner occupancy with Owner.

1. Notify Owner not less than two days in advance of proposed disruptive
operations.

2. Obtain Owner's written permission before proceeding with disruptive
operations.

G. Controlled Substances: Use of tobacco products and other controlled substances on
Project sites is not permitted.

H. Contractor shall have contaminant spill response equipment readily available on-site
during construction activity.

9. STARTING DATE AND SEQUENCE OF CONSTRUCTION

The starting date of this contract will be specified by the City in a written “Notice to Proceed.” A
preconstruction meeting shall be scheduled to finalize the sequence of construction. The final
decision as to the sequence of construction shall be that of the Engineer.

10. COORDINATION WITH THE CITY

The Contractor shall coordinate all activities with the City. The Contractor shall provide the City
with reasonable time to respond to requests for information and for coordination.

11. TECHNICAL SPECIFICATIONS
Technical specifications as attached are included in the contract.
12. CONTRACT DRAWINGS

Project drawings prepared by JMT as provided are considered contract documents. See the cover
sheet of the plan set for the list of drawings.
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13. BID ITEMS

Bidders must provide prices on the Proposal form including all adjustment bid items. The Owner
reserves the right to delete from the Contract one or more items listed and the right to add or
subtract from the quantity of each item. The total price to be paid will be adjusted in accordance
with the Contractor’s unit prices as required above. There will be no extra compensation or increase
in unit prices in the Proposal if such additions and/or deletions are made to quantities.

14. BASIS OF PAYMENT

Payment for these items shall be included in the unit prices for each item as described in the
Proposal. All other items, methods, and materials necessary to complete the work described in
each pay item shall be incidental to the bid item the work is being completed under.

15. METHOD OF MEASUREMENT AND INCIDENTALS DETERMINATION

The measurement of payment shall be for the removal of the materials listed in the Proposal in
accordance with the units indicated as Lump Sum (LS), Linear Feet (LF) complete and accepted
by Owner.

1. Demolition: The lump sum cost for complete removal all buildings including
foundations, basements, and site improvements such as sidewalks, walls, bike racks,
above ground utilities, below ground utilities and any other item in the area designated
on the project drawings. This item includes any item or dust control measures
necessary to facilitate the removal of the items. This item also includes any erosion and
sediment controls necessary to facilitate the project.

2. Chain Link Fence: The unit cost to install the minimum eight (8) foot tall chain link fence
as shown on the contract drawings. This item includes any gates shown on the drawings.

3. Tree Protection: The lump sum cost to install tree protection as shown on the contract
drawings.

4. Mobilization: The lump sum cost to mobilize and demobilize from the site. This amount
can not exceed more than 5% of the total for Bid Items 1-4.

16. AVAILABLE BACKGROUND INFORMATION

Reports, maps, soil borings, site diagrams, photographs, original construction drawings and other
documents provided in the Appendix form a part of this Bid Specification to the extent referenced
and provide detailed information about the Project Location, and exiting conditions of the site(s).
The documentation is provided for informational purposes only and for the sole use of the
Contractor. The City makes no claims as to the correctness or accuracy of the data provided
therein. The Contractor shall review and determine for themselves the correctness and accuracy
of the information before incorporating and relying on the prior work as part of their work
product to the City.
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CITY OF NEWARK

Delaware

CONTRACT NO. 19-08

RODNEY COMPLEX — DEMOLITION

PROPOSAL

To: The Mayor and City Council
Newark, Delaware

From:

The undersigned as a lawfully authorized agent for the below named bidder has carefully examined
the Bid Documents to be known as Contract No. 19-08 and bids himself on award to him by the
Mayor and City Council of Newark, Delaware to execute in accordance with such award, a contract
of which this Proposal and said General Provisions and Specifications and any Addenda shall be a
part, and to furnish the goods as specified F.0.B. Newark, Delaware in a manner that is in complete
accordance with said General Provisions and Specifications at the following named unit price on or
before the delivery period stated below:

Bid Item Description Unit Bid Qty. | Unit Price Item Total
1 Demolition Lump Sum 1
2 Chain Link Fence LF 2,000
3 Tree Protection Lump Sum 1
4 Mobilization* Lump Sum 1
Total for Bid Items 1-4

*Mobilization can not exceed 5% of the Total for Bid Items 1-4.
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Project to be completed by

DATE: BIDDER:

By:

Its legally authorized representative

PRINT NAME:

TITLE:

ADDRESS:

CITY, STATE, ZIP:

TELEPHONE:
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CITY OF NEWARK

Delaware

CONTRACT NO. 19-08

RODNEY COMPLEX — DEMOLITION

BOND TO ACCOMPANY PROPOSAL

(Not necessary if certified or cashier's check is used)
Bond shall be no less than 10% of the total of Items 1-4 in the Proposal

KNOW ALL MEN BY THESE PRESENTS THAT

of of the County of
and State of , principal, and
of as surety, legally authorized to do business in the

State of Delaware, are held and firmly bound unto the City of Newark in the sum of

dollars, to be paid to said City of Newark for use

and benefit of the Mayor and Council of Newark, for which payment well and truly to be made, we
do bind ourselves, our and each of our heirs, executors, administrators and successors, jointly and
severally, for and in the whole, Contractor by these presents. Sealed with our seal dated the

day of in the year of our Lord, two thousand

(20__).

NOW THE CONDITIONS OF THIS OBLIGATIONS IS SUCH, that if the above bounded principal who has
submitted to said City of Newark, a certain proposal to enter into a certain Contract No. 19-08,

RODNEY COMPLEX — DEMOLITION and if said

shall well and truly enter into and executes said contract and furnish therewith such Surety Bond or
Bonds as may be required by the terms of said contract and approved by said City of Newark, said
Contract, and said Bond to be entered into within twenty (20) calendar days after the date of official
notice of award thereof in accordance with the terms of said proposal, then this obligation to be
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void, otherwise shall remain in full force and virtue.

SIGNED AND SEALED IN THE PRESENCE OF WITNESS:

SIGNED (SEAL)
BY (SEAL)
SIGNED (SEAL)
BY (SEAL)
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CITY OF NEWARK

Delaware

CONTRACT NO. 19-08

RODNEY COMPLEX — DEMOLITION

NON-COLLUSION STATEMENT

Date:

City of Newark
Newark, Delaware

Gentlemen:

This is to certify that the undersigned bidder

has not, either directly or indirectly entered into any agreement, participated in any collusion, or
otherwise taken any action in restraint of free competitive bidding in connection with this proposal

submitted to the City of Newark on the day of ,20

Signature of Bidder:

By:

Its legally authorized representative

Sworn to and subscribed before me on this day of 20

My Commission expires

Notary Public
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City of Newark, Delaware
Rodney Complex - Demolition Contract No. 19-08

SECTION 01 00 00 - CONSTRUCTION PROGRESS DOCUMENTATION

PART I - GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for documenting the progress of
construction during performance of the Work, including the following:
1. Contractor's Construction Schedule.

2. Construction schedule updating reports.
3. Daily construction reports.

4. Material location reports.

5. Site condition reports.

6. Unusual event reports.

DEFINITIONS

Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,
and controlling the construction Project. Activities included in a construction schedule consume
time and resources.

1. Critical Activity: An activity on the critical path that must start and finish on the planned
early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

CPM: Critical path method, which is a method of planning and scheduling a construction
project where activities are arranged based on activity relationships. Network calculations

determine when activities can be performed and the critical path of Project.

Critical Path: The longest connected chain of interdependent activities through the network
schedule that establishes the minimum overall Project duration and contains no float.

Event: The starting or ending point of an activity.
Float: The measure of leeway in starting and completing an activity.
1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a

jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.
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City of Newark, Delaware

Rodney Complex - Demolition Contract No. 19-08
2. Free float is the amount of time an activity can be delayed without adversely affecting the

early start of the successor activity.
3. Total float is the measure of leeway in starting or completing an activity without

1.4

1.5

1.6

adversely affecting the planned Project completion date.

INFORMATIONAL SUBMITTALS

Format for Submittals: Submit required submittals in the following format:

L. Working electronic copy of schedule file, where indicated.
2. PDF file.
3. Two paper copies, of sufficient size to display entire period or schedule, as required.

Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule
for entire construction period.

1. Submit a working digital copy of schedule, using software indicated, and labeled to
comply with requirements for submittals.

Construction Schedule Updating Reports: Submit with Applications for Payment.
Daily Construction Reports: Submit at weekly intervals.

Material Location Reports: Submit at weekly intervals.

Site Condition Reports: Submit at time of discovery of differing conditions.

Unusual Event Reports: Submit at time of unusual event.

QUALITY ASSURANCE

Coordinate Contractor's Construction Schedule with the schedule of values, submittal schedule,
progress reports, payment requests, and other required schedules and reports.

1. Secure time commitments for performing critical elements of the Work from entities
involved.
2. Coordinate each construction activity in the network with other activities and schedule

them in proper sequence.

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Computer Scheduling Software: Prepare schedules using current version of a program that has
been developed specifically to manage construction schedules.

1. Use Microsoft Project or Primavera P6

Time Frame: Extend schedule from date established by the Notice to Proceed to the date of
Substantial Completion and Final Completion.
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1. Contract completion date shall not be changed by submission of a schedule that shows an
early completion date, unless specifically authorized by Change Order.

C.  Activities: Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 10 days, unless
specifically allowed by Architect.
2. Procurement Activities: Include procurement process activities for the following long

lead items and major items, requiring a cycle of more than 60 days, as separate activities
in schedule. Procurement cycle activities include, but are not limited to, submittals,
approvals, purchasing, fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times of 7 days each.
Coordinate submittal review times in Contractor's Construction Schedule with submittal
schedule.

4, Substantial Completion: Indicate completion in advance of date established for

Substantial Completion, and allow time for Architect's administrative procedures
necessary for certification of Substantial Completion.

5. Punch List and Final Completion: Include not more than 30 days for completion of punch

list items and final completion.

Work under More Than One Contract: Include a separate activity for each contract.

7. Work by Owner: Include a separate activity for each portion of the Work performed by
Owner.

o

D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but
not limited to, the Notice to Proceed, Substantial Completion, and final completion.

E. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect
actual construction progress and activities. Issue schedule one week before each regularly
scheduled progress meeting.

1. Revise schedule immediately after each Bi-Weekly Progress Meeting or other activity
where revisions have been recognized or made. Issue updated schedule concurrently with
the report of each such meeting.

F. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days
behind the current approved schedule, submit a separate recovery schedule indicating means by
which Contractor intends to regain compliance with the schedule. Indicate changes to working
hours, working days, crew sizes, equipment required to achieve compliance, and date by which
recovery will be accomplished.

G.  Distribution: Distribute copies of approved schedule to Architect, Owner, separate contractors,
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know
schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.

2. When revisions are made, distribute updated schedules to the same parties and post in the
same locations. Delete parties from distribution when they have completed their assigned
portion of the Work and are no longer involved in performance of construction activities.
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1.7 REPORTS

A. Daily Construction Reports: Prepare a daily construction report recording the following
information concerning events at Project site:

1. List of subcontractors at Project site.

2. List of separate contractors at Project site.

3. Approximate count of personnel at Project site.

4. Equipment at Project site.

5. Material deliveries.

6. High and low temperatures and general weather conditions, including presence of rain or
SNOw.

7. Testing and inspection.

8. Accidents.

9 Meetings and significant decisions.

10.  Unusual events.

11.  Stoppages, delays, shortages, and losses.

12.  Meter readings and similar recordings.

13. Emergency procedures.

14.  Orders and requests of authorities having jurisdiction.
15. Change Orders received and implemented.

16.  Construction Change Directives received and implemented.
17.  Services connected and disconnected.

18.  Equipment or system tests and startups.

19.  Partial completions and occupancies.

20.  Substantial Completions authorized.

B.  Material Location Reports: At monthly intervals, prepare and submit a comprehensive list of
materials delivered to and stored at Project site. List shall be cumulative, showing materials
previously reported plus items recently delivered. Include with list a statement of progress on
and delivery dates for materials or items of equipment fabricated or stored away from Project
site. Indicate the following categories for stored materials:

1. Material stored prior to previous report and remaining in storage.
2. Material stored prior to previous report and since removed from storage and installed.
3. Material stored following previous report and remaining in storage.
C. Site Condition Reports: Immediately on discovery of a difference between site conditions and

the Contract Documents, prepare and submit a detailed report. Submit with a Request for
Information. Include a detailed description of the differing conditions, together with
recommendations for changing the Contract Documents.

D.  Unusual Event Reports: When an event of an unusual and significant nature occurs at Project
site, whether or not related directly to the Work, prepare and submit a special report. List chain
of events, persons participating, responses by Contractor's personnel, evaluation of results or
effects, and similar pertinent information. Advise Owner in advance when these events are
known or predictable.

1. Submit unusual event reports directly to Owner within one day of an occurrence.
Distribute copies of report to parties affected by the occurrence.
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PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION (NOT APPLICABLE)

END OF SECTION 01 00 00
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SECTION 02 00 00 - TEMPORARY FACILITIES AND CONTROLS

PART I - GENERAL

1.1

1.2

1.3

1.4

A.

SUMMARY

Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

USE CHARGES

General: Installation and removal of and use charges for temporary facilities shall be included in
the Contract Sum unless otherwise indicated. Allow other entities engaged in the Project to use
temporary services and facilities without cost, including but not limited to Project Coordinator,
Architect, Construction Inspector, testing agencies, and authorities having jurisdiction.

Water and Sewer Service from Existing System: Water from Owner's existing water system is
available for use without without payment of use charges. Provide connections and extensions
of services as required for construction operations.

Electric Power Service from Existing System: Electric power from Owner's existing system is
available for use without metering and without payment of use charges. Provide connections
and extensions of services as required for construction operations.

INFORMATIONAL SUBMITTALS
Site Utilization Plan: Show temporary facilities, temporary utility lines and connections, staging
areas, construction site entrances, vehicle circulation, and parking areas for construction

personnel.

Project Identification and Temporary Signs: Show fabrication and installation details, including
plans, elevations, details, layouts, typestyles, graphic elements, and message content.

Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having
jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention
program.

Dust Control Plan: Submit coordination drawing and narrative that indicates the dust control
measures proposed for use, proposed locations, and proposed time frame for their operation.

QUALITY ASSURANCE

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary
electric service. Install service to comply with NFPA 70.
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B.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION

3.1

A.

3.2

33

TEMPORARY FACILITIES, GENERAL

Conservation: Coordinate construction and use of temporary facilities with consideration given

to conservation of energy, water, and materials. Coordinate use of temporary utilities to

minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. See other Sections for disposition of salvaged materials that
are designated as Owner's property.

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in minimum interference

with performance of the Work. Relocate and modify facilities as required by progress of the

Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until facilities

are no longer needed or are replaced by authorized use of completed permanent facilities.

TEMPORARY UTILITY INSTALLATION

General: Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service can be
interrupted, if necessary, to make connections for temporary services.

Water Service: Install water service and distribution piping in sizes and pressures adequate for
construction.

Sanitary Facilities: Provide temporary toilets, for use of construction personnel.

Electric Power Service: Provide electric power service and distribution system of sufficient size,
capacity, and power characteristics required for construction operations.

1. Install electric power service overhead unless otherwise indicated.

Lighting: Provide temporary lighting with local switching that provides adequate illumination
for construction operations, observations, inspections, and traffic conditions.
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1. Install and operate temporary lighting that fulfills security and protection requirements
without operating entire system.

Temporary Roads and Paved Areas: Construct and maintain temporary construction entrances,
laydown areas, and haul roads adequate for construction operations. Locate temporary roads

within construction limits indicated on Drawings.

1. Provide dust-control treatment that is nonpolluting and nontracking. Reapply treatment as
required to minimize dust.

Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.

Parking: Provide and maintain on-site parking areas for construction personnel.

Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction.
Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or
adjoining properties or endanger permanent Work or temporary facilities.
2. Remove snow and ice as required to minimize accumulations.

Project Signs: Provide project signs as indicated. Unauthorized signs are not permitted.

1. Identification Signs: Provide Project identification signs as indicated on Drawings.
2. Temporary Signs: Provide other signs as indicated and as required to inform public and
individuals seeking entrance to Project.

a. Provide temporary, directional signs for construction personnel and visitors.
b. Provide adequate safety signage at site entrances and perimeter safety/security
fences
3. Maintain and touch up signs so they are legible at all times.

Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for hoisting materials are considered "tools and
equipment" and not temporary facilities.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and

other improvements at Project site and on adjacent properties, except those indicated to be
removed or altered. Repair damage to existing facilities.
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1. Where access to adjacent properties is required in order to affect protection of existing
facilities, obtain written permission from adjacent property owner to access property for

that purpose.
B.  Environmental Protection: Provide protection, operate temporary facilities, and conduct

construction as required to comply with environmental regulations and that minimize possible
air, waterway, and subsoil contamination or pollution or other undesirable effects.

C.  Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion and
discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent
properties and walkways, according to the Section 312000 "Earth Moving", the Erosion and
Sedimentation Control drawings, or authorities having jurisdiction, whichever is more stringent.

1. Verify that flows of water redirected from construction areas or generated by construction
activity do not enter or cross tree- or plant-protection zones.

2. Inspect, repair, and maintain erosion and sedimentation control measures during
construction until permanent vegetation has been established.

3. Clean, repair, and restore adjoining properties and roads affected by erosion and
sedimentation from Project site during the course of Project.

4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed

during removal.

D.  Stormwater Control: Comply with requirements of authorities having jurisdiction. Provide
barriers in and around excavations and subgrade construction to prevent flooding by runoff of
stormwater from heavy rains.

E. Tree and Plant Protection:

F. Tree and Plant Protection: Comply with detail shown on contract drawings. Install temporary
fencing located as indicated on contract drawings to protect vegetation from damage from
construction operations. Protect tree root systems from damage, flooding, and erosion.

G.  Pest Control: Engage pest-control service to recommend practices to minimize attraction and

H.  Site Enclosure Fence: Before demolition operations begin, relocate existing fencing and furnish

and install additional site enclosure fence in a manner that will prevent people from easily
entering site except by entrance gates.

1. Extent of Fence: As required to enclose entire Project site or portion determined
sufficient to accommodate construction operations as indicated on Drawings.
2. Maintain security by limiting number of keys and restricting distribution to authorized

personnel. Furnish one set of keys to Owner.

L Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and similar
violations of security. Lock entrances at end of each workday.

J. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.

K.  Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and
as required by authorities having jurisdiction.
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3.5

L.

Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types
needed to protect against reasonably predictable and controllable fire losses. Comply with
NFPA 241; manage fire-prevention program.

1. Prohibit smoking in construction areas. Comply with additional limits on smoking
specified in other Sections.

2. Supervise cutting and welding operations, combustion-type temporary heating units, and
similar sources of fire ignition according to requirements of authorities having
jurisdiction.

3. Develop and supervise an overall fire-prevention and -protection program for personnel

at Project site. Review needs with local fire department and establish procedures to be
followed. Instruct personnel in methods and procedures. Post warnings and information.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and
abuse, limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal.

1. Inspect daily and maintain temporary Site Enclosure Fencing and entrance gates on a 24-
hour basis where required to achieve indicated results and to avoid possibility of
unauthorized entry.

Termination and Removal: Remove each temporary facility when need for its service has ended,
or no later than Substantial Completion, unless specifically noted otherwise.

L. Materials and facilities that constitute temporary facilities are property of Contractor.
Owner reserves right to take possession of and continue use of specific temporary
facilities until completion of all phases of the project, including:

a. Project Identification Sign

b. Construction entrance signs, pedestrian control signs, and other site safety signage.
c. Temporary site enclosure fencing and gates.

d. Construction field office, temporary utilities, and furnishings.

e. Final Completion of this Contract, Owner will take possession and assume

responsibility for transferable rental fees, maintenance, removal, and
demobilization costs.
2. At Substantial Completion, repair, renovate, and clean permanent facilities used during
construction period.

END OF SECTION 02 00 00
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SECTION 03 00 00 - SITE CLEARING

PART I - GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

SUMMARY
Section Includes:

Protecting existing vegetation to remain.

Removing existing vegetation.

Clearing and grubbing.

Stripping and stockpiling topsoil.

Removing above- and below-grade site improvements.
Disconnecting, capping or sealing, and removing site utilities.
Temporary erosion- and sedimentation-control measures.

Nk W=

Related Sections:

1. Section 02 00 00 "Temporary Facilities and Controls"
2. Section 04 00 00 "Demolition"

3. Section 05 00 00 “Earthwork”

DEFINITIONS

Subsoil: All soil beneath the topsoil layer of the soil profile, and typified by the lack of organic
matter and soil organisms.

Surface Soil: Soil that is present at the top layer of the existing soil profile at the Project site. In
undisturbed areas, the surface soil is typically topsoil; but in disturbed areas such as urban
environments, the surface soil can be subsoil.

Topsoil: Top layer of the soil profile consisting of existing native surface topsoil or existing in-
place surface soil and is the zone where plant roots grow.

Topsoil: Top layer of the soil profile consisting of existing native surface topsoil or existing in-
place surface soil and is the zone where plant roots grow. Its appearance is generally friable,
pervious, and black or a darker shade of brown, gray, or red than underlying subsoil; reasonably
free of subsoil, clay lumps, gravel, and other objects more than 2 inches in diameter; and free of
subsoil and weeds, roots, toxic materials, or other nonsoil materials.

Plant-Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or other
vegetation to be protected during construction, and indicated on Drawings.

SITE CLEARING 030000-1



City of Newark, Delaware
Rodney Complex - Demolition Contract No. 19-08

F.

1.4

1.5

1.6

Tree-Protection Zone: Area surrounding individual trees or groups of trees to be protected
during construction as indicated on Drawings.

Vegetation: Trees, shrubs, groundcovers, grass, and other plants.

MATERIAL OWNERSHIP

Except for stripped topsoil and other materials indicated to be stockpiled or otherwise remain
Owner's property, cleared materials shall become Contractor's property and shall be removed
from Project site.

INFORMATIONAL SUBMITTALS

Existing Conditions: Documentation of existing trees and plantings, adjoining construction, and

site improvements that establishes preconstruction conditions that might be misconstrued as

damage caused by site clearing.

1. Use sufficiently detailed photographs or videotape.

2. Include plans and notations to indicate specific wounds and damage conditions of each
tree or other plants designated to remain.

PROJECT CONDITIONS

Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied
or used facilities during site-clearing operations.

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities
without permission from Owner and authorities having jurisdiction.

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or
authorities having jurisdiction.

Improvements on Adjoining Property: Authority for performing site clearing indicated on

property or right-of-way adjoining Owner's property will be obtained by Owner before award of

Contract.

1. Do not proceed with work on adjoining property or right-of-way until directed by Owner.

Salvable Improvements: Carefully remove items indicated to be salvaged and store at the
location indicated on the Contract Drawings.

Utility Locator Service: Notify Miss Utility, City of Newark, and the University of Delaware
for area where Project is located before site clearing.

Do not commence site clearing operations until temporary erosion- and sedimentation-control
and plant-protection measures are in place.

The following practices are prohibited within plant-protection zones:

1. Storage of construction materials, debris, or excavated material.
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2. Parking vehicles or equipment.
3. Foot traffic.
4. Erection of sheds or structures.
5. Impoundment of water.
6. Excavation or other digging unless otherwise indicated.
7. Attachment of signs to or wrapping materials around trees or plants unless otherwise

G.

H.

I

indicated.
Do not direct vehicle or equipment exhaust towards protection zones.
Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones.

Soil Stripping, Handling, and Stockpiling: Perform only when the topsoil is dry or slightly
moist.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Satisfactory Soil Material: Requirements for satisfactory soil material are specified in
Section 05 00 00 "Earthwork."

PART 3 - EXECUTION

3.1

A.

B.

3.2

A.

B.

C.

PREPARATION

Locate and clearly identify trees, shrubs, and other vegetation to remain on each tree trunk at 54
inches above the ground.

Protect existing site improvements to remain from damage during construction.

1. Restore damaged improvements to their original condition, as acceptable to Owner.

TEMPORARY EROSION AND SEDIMENTATION CONTROL

Provide temporary erosion- and sedimentation-control measures to prevent soil erosion and
discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways,
according to erosion- and sedimentation-control Drawings and requirements of authorities
having jurisdiction.

Verify that flows of water redirected from construction areas or generated by construction
activity do not enter or cross protection zones.

Inspect, maintain, and repair erosion- and sedimentation-control measures during construction
until permanent vegetation has been established.
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D.

3.3

34

3.5

Remove erosion and sedimentation controls and restore and stabilize areas disturbed during
removal.

TREE AND PLANT PROTECTION
General: Protect trees and plants remaining on-site according to project drawings.

Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are
damaged by construction operations, in a manner approved by Owner at no cost to the Owner.

EXISTING UTILITIES

Locate, identify, disconnect, and seal or cap utilities indicated to be removed on project
drawings.

1. Arrange with utility companies to shut off indicated utilities.
2. Owner will assist in arranging to shut off indicated utilities when requested by
Contractor.

Interrupting Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after arranging to provide
temporary utility services according to requirements indicated:

1. Notify Architect not less than 72 hours in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Architect's written permission.

Excavate for and remove underground utilities indicated to be removed.

Removal of underground utilities is included in Section 05 00 00 “Earthwork” and with
applicable fire suppression, plumbing, HVAC, electrical, communications, electronic safety and
security and utilities sections and Section 04 00 00 " Demolition".

CLEARING AND GRUBBING

Remove obstructions, trees, shrubs, and other vegetation to permit installation of new
construction.

1. Do not remove trees, shrubs, and other vegetation indicated to remain.

2. Grind down stumps and remove roots, obstructions, and debris to a depth of 24 inches
below exposed subgrade.

3. Use only hand methods for grubbing within protection zones.

4, Chip removed tree branches and dispose of off-site.

Fill depressions caused by clearing and grubbing operations with satisfactory soil material
unless further excavation or earthwork is indicated.

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches and
compact each layer to a density equal to adjacent original ground.
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3.6 TOPSOIL STRIPPING
A.  Remove sod and grass before stripping topsoil.
B.  Strip topsoil to depth of 6 inches in a manner to prevent intermingling with underlying subsoil
or other waste materials.

1. Remove subsoil and nonsoil materials from topsoil, including clay lumps, gravel, and
other objects more than 2 inches in diameter; trash, debris, weeds, roots, and other waste
materials.

C.  Stockpile topsoil away from edge of excavations without intermixing with subsoil. Grade and
shape stockpiles to drain surface water. Cover to prevent windblown dust and erosion by water.

1. Do not stockpile topsoil within protection zones.

2. Dispose of surplus topsoil. Surplus topsoil is that which exceeds quantity indicated to be
stockpiled or reused.

3. Stockpile surplus topsoil to allow for respreading deeper topsoil.

3.7 SITE IMPROVEMENTS
A.  Remove existing above- and below-grade improvements as indicated.
B.  Remove slabs, paving, curbs, gutters, sidewalk, and aggregate base as indicated.

L. Unless existing full-depth joints coincide with line of demolition, neatly saw-cut along
line of existing pavement to remain before removing adjacent existing pavement. Saw-cut
faces vertically.

2. Paint cut ends of steel reinforcement in concrete to remain with two coats of antirust
coating, following coating manufacturer's written instructions. Keep paint off surfaces
that will remain exposed.

3.8 DISPOSAL OF SURPLUS AND WASTE MATERIALS
A. Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, and waste

materials including trash and debris, and legally dispose of them off Owner's property.

END OF SECTION 03 00 00
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SECTION 04 00 00 - DEMOLITION

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section Includes:

Demolition and removal of buildings and any site improvements.
Removing below-grade construction.

Disconnecting, capping or sealing, and removing site utilities.
Salvaging items for reuse by Owner.

el S

B.  Related Requirements:

L. Section 03 00 00 "Site Clearing"
2. Section 05 00 00 “Earthwork”
1.3 DEFINITIONS

A. Remove: Detach items from existing construction and dispose of them off-site unless indicated
to be salvaged.

B.  Remove and Salvage: Detach items from existing construction, in a manner to prevent damage,
and deliver to Owner ready for reuse.
1.4 MATERIALS OWNERSHIP
A.  Unless otherwise indicated, demolition waste becomes property of Contractor.
B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones
and their contents, commemorative plaques and tablets, and other items of interest or value to

Owner that may be uncovered during demolition remain the property of Owner.

1. Carefully salvage in a manner to prevent damage and promptly return to Owner.

DEMOLITION 04 0000-1



City of Newark, Delaware

Rodney Complex — Demolition Contract No. 19-08
1.5 INFORMATIONAL SUBMITTALS

A.  Proposed Protection Measures: Submit report, including Drawings, that indicates the measures
proposed for protecting individuals and property for dust control and for noise control. Indicate
proposed locations and construction of barriers.

B.  Schedule of Building Demolition Activities: Indicate the following:

1. Detailed sequence of demolition work, with starting and ending dates for each activity.

C.  Predemolition Photographs or Video: Show existing conditions of adjoining construction and
site improvements, including finish surfaces, that might be misconstrued as damage caused by
salvage and demolition operations.

1.6 FIELD CONDITIONS

A. Buildings immediately adjacent to demolition area will be occupied. Conduct building
demolition so operations of occupied buildings will not be disrupted.

1. Provide not less than 72 hours' notice of activities that will affect operations of adjacent
occupied buildings.

B.  Conditions existing at time of inspection for bidding purpose will be maintained by Owner as
far as practical.

C. Hazardous Materials: It is not expected that hazardous materials will be encountered in the

Work.

1. Hazardous materials will be removed by Owner before start of the Work.

2. If materials suspected of containing hazardous materials are encountered, do not disturb;
immediately notify Architect and Owner. Hazardous materials will be removed by Owner
under a separate contract.

PART 2 - PRODUCTS

2.1

A.

B.

C.

PERFORMANCE REQUIREMENTS

Regulatory Requirements: Comply with governing EPA notification regulations before
beginning demolition. Comply with hauling and disposal regulations of authorities having
jurisdiction.

Standards: Comply with ANSI/ASSE A10.6 and NFPA 241.

Comply with Air Monitoring Requirements indicated in Contract Drawings.
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PART 3 - EXECUTION

3.1

A.

32

33

34

EXAMINATION
Verify that utilities have been disconnected and capped before starting demolition operations.

Review Project Record Documents of existing construction or other existing condition and
hazardous material information provided by Owner. Owner does not guarantee that existing
conditions are same as those indicated in Project Record Documents.

Perform an engineering survey of condition of building to determine whether removing any
element might result in structural deficiency or unplanned collapse of any portion of structure or
adjacent structures during building demolition operations.

Steel Tendons: Locate tensioned steel tendons and include recommendations for de-tensioning.

PREPARATION
Salvaged Items: Comply with the following:

Clean salvaged items of dirt and demolition debris.

Pack or crate items after cleaning. Identify contents of containers.
Store items in a secure area until delivery to Owner.

Transport items to storage area indicated on project Drawings.
Protect items from damage during transport and storage.

M

UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

Existing Utilities to be Disconnected: Locate, identify, disconnect, and seal or cap off utilities
serving buildings and structures to be demolished. All utilities must ultimately be completely
removed as indicated on project drawings.

1. Owner will assist in arranging to shut off utilities when requested by Contractor.
2. Arrange to shut off utilities with utility companies.
3. Do not start demolition work until utility disconnecting and sealing have been completed

and verified in writing.

PROTECTION

Temporary Shoring: Provide and maintain interior and exterior shoring, bracing, or structural
support to preserve stability and prevent unexpected movement or collapse of construction
being demolished.

1. Strengthen or add new supports when required during progress of demolition.

Existing Utilities to Remain: Maintain utility services to remain and protect from damage
during demolition operations.
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1. Do not interrupt existing utilities serving adjacent occupied or operating facilities unless
authorized in writing by Owner and authorities having jurisdiction.

2. Provide temporary services during interruptions to existing utilities, as acceptable to

Owner and authorities having jurisdiction.

a. Provide at least 72 hours' notice to occupants of affected buildings if shutdown of
service is required during changeover.

C. Remove temporary barriers and protections where hazards no longer exist. Where open

excavations or other hazardous conditions remain, leave temporary barriers and protections in
place.

3.5 DEMOLITION, GENERAL

A.  General: Demolish indicated buildings and site improvements completely. Use methods
required to complete the Work within limitations of governing regulations and as follows:

1. Do not use cutting torches until work area is cleared of flammable materials. Maintain
portable fire-suppression devices during flame-cutting operations.

2. Maintain fire watch during and for at least 2 hours after flame-cutting operations.

3. Maintain adequate ventilation when using cutting torches.

4. Locate building demolition equipment and remove debris and materials so as not to

impose excessive loads on supporting walls, floors, or framing.

B. Site Access and Temporary Controls: Conduct building demolition and debris-removal
operations to ensure minimum interference with roads, streets, walks, walkways, and other
adjacent occupied and used facilities.

1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used
facilities without permission from Owner and authorities having jurisdiction. Provide
alternate routes around closed or obstructed trafficways if required by authorities having
jurisdiction.

2. Use water mist and other suitable methods to limit spread of dust and dirt. Comply with
governing environmental-protection regulations. Do not use water when it may damage
adjacent construction or create hazardous or objectionable conditions, such as ice,
flooding, and pollution.

C.  Explosives: Use of explosives is not permitted.

3.6 DEMOLITION BY MECHANICAL MEANS
A.  Proceed with demolition of structural framing members systematically, from higher to lower
level. Complete building demolition operations above each floor or tier before disturbing

supporting members on the next lower level.

B.  Remove debris from elevated portions of the building by chute, hoist, or other device that will
convey debris to grade level in a controlled descent.
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3.7

3.8

3.9

3.10

1. Remove structural framing members and lower to ground by method suitable to minimize
ground impact and dust generation.

Salvage: Items to be removed and salvaged are indicated on project drawings.
Below-Grade Construction: Demolish foundation walls and other below-grade construction.

1. Remove below-grade construction, including basements, foundation walls, and footings,
completely.

Existing Utilities: Demolish and remove existing utilities and below-grade utility structures as
indicated on project drawings.

SITE RESTORATION

Below-Grade Areas: Rough grade below-grade areas ready for further excavation or new
construction according to backfill requirements in Section 05 00 00 "Earthwork."

REPAIRS

Promptly repair damage to adjacent buildings caused by demolition operations.

DISPOSAL OF DEMOLISHED MATERIALS
Remove demolition waste materials from Project site.
1. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces

and areas.

Do not burn demolished materials.

CLEANING
Clean adjacent structures and improvements of dust, dirt, and debris caused by building
demolition operations. Return adjacent areas to condition existing before building demolition

operations began.

1. Clean roadways of debris caused by debris transport.

END OF SECTION 04 00 00
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SECTION 05 00 00 - EARTHWORK

PART I - GENERAL

1.1

1.2

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary

Conditions and Division 01 Specification Sections, apply to this Section.

SUMMARY

Section Includes:

1. Excavating and filling for rough grading the Site.

2. Excavating and backfilling trenches for removing utilities and pits for buried utility
structures.

Related Requirements:

1. Section 03 00 00 "Site Clearing"

2. Section 04 00 00 "Demolition"

DEFINITIONS

Backfill: Soil material or controlled low-strength material used to fill an excavation.

Base Course: Aggregate layer placed between the subbase course and hot-mix asphalt paving.

Bedding Course: Aggregate layer placed over the excavated subgrade in a trench before laying
pipe.

Borrow Soil: Satisfactory soil imported from off-site for use as fill or backfill.

Drainage Course: Aggregate layer supporting the slab-on-grade that also minimizes upward
capillary flow of pore water.

Excavation: Removal of material encountered above subgrade elevations and to lines and
dimensions indicated.

Fill: Soil materials used to raise existing grades.

Rock: Rock material in beds, ledges, unstratified masses, conglomerate deposits, and boulders
of rock material 3/4 cu. yd. or more in volume that exceed a standard penetration resistance of
100 blows/2 inches when tested by a geotechnical testing agency, according to ASTM D1586.

Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and
electrical appurtenances, or other man-made stationary features constructed above or below the
ground surface.
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J.

1.4

1.5

1.6

Subbase Course: Aggregate layer placed between the subgrade and base course for hot-mix
asphalt pavement, or aggregate layer placed between the subgrade and a cement concrete
pavement or a cement concrete or hot-mix asphalt walk.

Subgrade: Uppermost surface of an excavation or the top surface of a fill or backfill
immediately below subbase, drainage fill, drainage course, or topsoil materials.

Utilities: On-site underground pipes, conduits, ducts, and cables as well as underground services
within buildings.

INFORMATIONAL SUBMITTALS

Material Test Reports: For each borrow soil material proposed for fill and backfill as follows:

1. Classification according to ASTM D2487.
2. Laboratory compaction curve according to ASTM D698.

Preexcavation Photographs or Videotape: Show existing conditions of adjoining construction
and site improvements, including finish surfaces that might be misconstrued as damage caused
by earth-moving operations. Submit before earth moving begins.

QUALITY ASSURANCE

Blasting: Not permitted.

Geotechnical Testing Agency Qualifications: Qualified according to ASTM E329 and
ASTM D3740 for testing indicated.

FIELD CONDITIONS

Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied
or used facilities during earth-moving operations.

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities
without permission from Owner and authorities having jurisdiction.
2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or

authorities having jurisdiction.

Improvements on Adjoining Property: Authority for performing earth moving indicated on
property or right-of-way adjoining Owner's property will be obtained by Owner before award of
Contract.

1. Do not proceed with work on adjoining property or right-of-way until directed by
Engineer.

Utility Locator Service: Notify Miss Utility, City of Newark, and the University of Delaware for
area where Project is located before beginning earth-moving operations.
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D.

E.

Do not commence earth-moving operations until temporary site fencing and erosion- and
sedimentation-control measures are in place.

Do not commence earth-moving operations until plant-protection measures are in place.

PART 2 - PRODUCTS

2.1

A.

B.

C.

SOIL MATERIALS

General: Provide borrow soil materials when sufficient satisfactory soil materials are not
available from excavations.

Satisfactory Soils: Soil Classification Groups GW, GP, GM, SW, SP, and SM according to
ASTM D2487 or a combination of these groups; free of rock or gravel larger than 3 inches in
any dimension, debris, waste, frozen materials, vegetation, and other deleterious matter.

Unsatisfactory Soils: Soil Classification Groups GC, SC, CL, ML, OL, CH, MH, OH, and PT
according to ASTM D2487, or a combination of these groups.

1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of
optimum moisture content at time of compaction.

PART 3 - EXECUTION

3.1

A.

B.

C.

32

A.

B.

C.

PREPARATION

Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by
settlement, lateral movement, undermining, washout, and other hazards created by earth-moving
operations.

Protect and maintain erosion and sedimentation controls during earth-moving operations.
Protect subgrades and foundation soils from freezing temperatures and frost. Remove temporary
protection before placing subsequent materials.

DEWATERING

Provide dewatering system of sufficient scope, size, and capacity to control hydrostatic
pressures and to lower, control, remove, and dispose of ground water and permit excavation and

construction to proceed on dry, stable subgrades.

Prevent surface water and ground water from entering excavations, from ponding on prepared
subgrades, and from flooding Project site and surrounding area.

Protect subgrades from softening, undermining, washout, and damage by rain or water
accumulation.
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3.3

34

3.5

1. Reroute surface water runoff away from excavated areas. Do not allow water to
accumulate in excavations. Do not use excavated trenches as temporary drainage ditches.

Dispose of water removed by dewatering in a manner that avoids endangering public health,
property, and portions of work under construction or completed. Dispose of water and sediment
in a manner that avoids inconvenience to others.

EXCAVATION, GENERAL

Unclassified Excavation: Excavate to subgrade elevations regardless of the character of surface
and subsurface conditions encountered. Unclassified excavated materials may include rock, soil
materials, and obstructions. No changes in the Contract Sum or the Contract Time will be
authorized for rock excavation or removal of obstructions.

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials
and rock, replace with satisfactory soil materials.

Classified Excavation: Excavate to subgrade elevations. Material to be excavated will be
classified as earth and rock. Do not excavate rock until it has been classified and cross sectioned
by Architect. The Contract Sum will be adjusted for rock excavation according to unit prices
included in the Contract Documents. Changes in the Contract Time may be authorized for rock
excavation.

L. Earth excavation includes excavating pavements and obstructions visible on surface;
underground structures, utilities, and other items indicated to be removed; and soil,
boulders, and other materials not classified as rock or unauthorized excavation.

a. Intermittent drilling; blasting, if permitted; ram hammering; or ripping of material
not classified as rock excavation is earth excavation.

MATERIALS

Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing.
Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust.

1. Stockpile soil materials away from edge of excavations. Do not store within drip line of
remaining trees.

BACKFILL

Place and compact backfill in excavations promptly, but not before completing the following:
Testing and inspecting underground utilities.

Removing concrete formwork.

Removing trash and debris.

Removing temporary shoring, bracing, and sheeting.

Installing permanent or temporary horizontal bracing on horizontally supported walls.

A

Place backfill on subgrades free of mud, frost, snow, or ice.
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3.6 SOIL MOISTURE CONTROL
A.  Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before

3.7

3.8

3.9

3.10

compaction to within 2 percent of optimum moisture content.

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain
frost or ice.

2. Remove and replace, or scarify and air dry, otherwise satisfactory soil material that
exceeds optimum moisture content by 2 percent and is too wet to compact to specified
dry unit weight.

COMPACTION OF SOIL BACKFILLS AND FILLS
Place backfill and fill soil materials in layers not more than 8 inches in loose depth for material
compacted by heavy compaction equipment and not more than 4 inches in loose depth for

material compacted by hand-operated tampers.

Place backfill and fill soil materials evenly on all sides of structures to required elevations and
uniformly along the full length of each structure.

Compact soil materials to not less than the following percentages of maximum dry unit weight
according to ASTM D698.

GRADING

Site Rough Grading: Slope grades to direct water away from buildings and to prevent ponding.
Grade as required to a maximum slope of 2 feet horizontal to 1 foot vertical.

FIELD QUALITY CONTROL

Special Inspections: Owner will engage a qualified special inspector to perform the following
special inspections:

1. Determine prior to placement of fill that site has been prepared in compliance with
requirements.

Testing Agency: Owner will engage a qualified geotechnical engineering testing agency to
perform tests and inspections.
PROTECTION

Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep
free of trash and debris.

Where settling occurs before Project correction period elapses, remove finished surfacing,
backfill with additional soil material, compact, and reconstruct surfacing.
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1. Restore appearance, quality, and condition of finished surfacing to match adjacent work,
and eliminate evidence of restoration to greatest extent possible.

3.11 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A.  Transport surplus satisfactory soil to designated storage areas on Owner's property. Stockpile or
spread soil as directed by Engineer.

END OF SECTION 05 00 00
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SECTION 06 00 00 - CHAIN LINK FENCES AND GATES

PART I - GENERAL

1.1

A.

1.2

1.3

1.4

1.5

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

SUMMARY

Section Includes:

1. Chain-link fences.
2. Swing gates.

PREINSTALLATION MEETINGS

ACTION SUBMITTALS
Product Data: For each type of product.

1. Include construction details, material descriptions, dimensions of individual components
and profiles, and finishes for the following:

a. Fence and gate posts, rails, and fittings.
b. Chain-link fabric, reinforcements, and attachments.
c. Gates and hardware.

Shop Drawings: For each type of fence and gate assembly.

1. Include sections, details, and attachments to other fences.

2. Include accessories, hardware, gate operation, and operational clearances.
INFORMATIONAL SUBMITTALS

Product Certificates: For each type of chain-link fence and gate.

Product Test Reports: For framework strength according to ASTM F1043, for tests performed
by manufacturer and witnessed by a qualified testing agency.
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1.6 FIELD CONDITIONS
A.  Field Measurements: Verify layout information for chain-link fences and gates shown on

1.7

A.

Drawings in relation to property survey and existing structures. Verify dimensions by field
measurements.

WARRANTY

Special Warranty: Installer agrees to repair or replace components of chain-link fences and
gates that fail in materials or workmanship within specified warranty period.

1. Failures include, but are not limited to, the following:
a. Failure to comply with performance requirements.
b. Deterioration of metals, metal finishes, and other materials beyond normal
weathering.
c. Faulty operation of gate operators and controls.

2. Warranty Period: (Two) 2 years from date of Substantial Completion.

PART 2 - PRODUCTS

2.1

2.2

23

24

A.

A.

A.

A.

PERFORMANCE REQUIREMENTS

See project drawings for height, spacing, and post installation requirements.

FENCE FRAMEWORK

Posts and Rails ASTM F1043 for framework, including rails, braces, and line; terminal; and
corner posts. Provide members with minimum dimensions and wall thickness according to
ASTM F1043.

TENSION WIRE

Metallic-Coated Steel Wire: 0.177-inch- (4.5-mm-) diameter, marcelled tension wire according

to ASTM A817 or ASTM A824, with the following metallic coating:

1. Type 1I: Zinc coated (galvanized)
a. Class 4: Not less than 1.2 0z./sq. ft. (366 g/sq. m) of uncoated wire surface.

SWING GATES
General: ASTM F900 for gate posts, single, and double swing gate types.

1. Gate Leaf Width: As indicated.
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B.

C.

2.5

A.

B.

2. Framework Member Sizes and Strength: Based on gate fabric height as indicated.
Pipe and Tubing:

1. Zinc-Coated Steel: ASTM F1043 and ASTM F1083; manufacturer's standard protective
coating and finish.

Hardware:
1. Hinges: 360-degree inward and outward swing.
2. Latch: Permitting operation from both sides of gate

GROUT AND ANCHORING CEMENT

Nonshrink, Nonmetallic Grout: Factory-packaged, nonstaining, noncorrosive, nongaseous grout
complying with ASTM C1107/C1107M. Provide grout, recommended in writing by
manufacturer, for exterior applications.

Anchoring Cement: Factory-packaged, nonshrink, nonstaining, hydraulic-controlled expansion
cement formulation for mixing with water at Project site to create pourable anchoring, patching,
and grouting compound. Provide formulation that is resistant to erosion from water exposure
without needing protection by a sealer or waterproof coating, and that is recommended in
writing by manufacturer for exterior applications.

PART 3 - EXECUTION

3.1

A.

CHAIN-LINK FENCE INSTALLATION
Install chain-link fencing according to ASTM F567.

Post Excavation: Drill or hand-excavate holes for posts to diameters and spacings indicated, in
firm, undisturbed soil.

Post Setting: Set posts in concrete at indicated spacing into firm, undisturbed soil.
1. Verify that posts are set plumb, aligned, and at correct height and spacing, and hold in

position during setting.

Terminal Posts: Install terminal end, corner, and gate posts according to ASTM F567 and
terminal pull posts at changes in horizontal or vertical alignment of 30 degrees or more. For
runs exceeding 500 feet space pull posts an equal distance between corner or end posts.

Line Posts: Space line posts as indicated on project drawings.
Tension Wire: Install according to ASTM F567, maintaining plumb position and alignment of

fence posts. Pull wire taut, without sags. Fasten fabric to tension wire with 0.120-inch diameter
hog rings of same material and finish as fabric wire, spaced a maximum of 24 inches o.c. Install
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32

33

tension wire in locations indicated before stretching fabric. Provide horizontal tension wire at
the following locations:

1. Extended along top and bottom of fence fabric. Install top tension wire through post cap
loops. Install bottom tension wire within 6 inches (of bottom of fabric and tie to each post
with not less than same diameter and type of wire.

Intermediate and Bottom Rails: Secure to posts with fittings.

Chain-Link Fabric: Apply fabric to [outside] of enclosing framework. 2-inch bottom clearance
between finish grade or surface and bottom selvage unless otherwise indicated. Pull fabric taut
and tie to posts, rails, and tension wires. Anchor to framework so fabric remains under tension
after pulling force is released.

Tension or Stretcher Bars: Thread through fabric and secure to end, corner, pull, and gate posts,
with tension bands spaced not more than 15 inches o.c.

Tie Wires: Use wire of proper length to firmly secure fabric to line posts and rails. Attach wire
at one end to chain-link fabric, wrap wire around post a minimum of 180 degrees, and attach
other end to chain-link fabric according to ASTM F626. Bend ends of wire to minimize hazard
to individuals and clothing.

1. Maximum Spacing: Tie fabric to line posts at 12 inches o.c. and to braces at 24 inches
o.c.

Fasteners: Install nuts for tension bands and carriage bolts on the side of fence opposite the
fabric side.

GATE INSTALLATION

Install gates according to manufacturer's written instructions, level, plumb, and secure for full
opening without interference. Attach fabric as for fencing. Attach hardware using tamper-
resistant or concealed means. Install ground-set items in concrete for anchorage. Adjust
hardware for smooth operation.

ADJUSTING

Gates: Adjust gates to operate smoothly, easily, and quietly, free of binding, warp, excessive
deflection, distortion, nonalignment, misplacement, disruption, or malfunction, throughout
entire operational range. Confirm that latches and locks engage accurately and securely without
forcing or binding.

END OF SECTION 06 00 00
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